



Brussels, 25.9.2023  
C(2023) 6548 final

ANNEXES 1 to 2

**ANNEXES**

*to the*

**Commission Decision**

**approving the modifications to the Operational Arrangements between the Commission  
and the Slovak Republic pursuant to Regulation (EU) 2021/241**

## ANNEX I

*Bratislava, 21 September 2023*

Paolo Gentiloni  
Commissioner for Economy  
European Commission

**Subject: Letter on the agreement to the modification of the Operational Arrangements between the European Commission and Slovakia**

Dear Commissioner Gentiloni,

Article 20(6) of Regulation (EU) 241/2021 of the European Parliament and of the Council of 12 February 2021, establishing the Recovery and Resilience Facility<sup>1</sup> (the “RRF Regulation”) establishes that the Commission and Slovakia should enter into Operational Arrangements to further specify the elements mentioned in the Council Implementing Decision of 13 July 2021 on the approval of the assessment of the recovery and resilience plan for Slovakia (ST 10156/21 INIT; ST 10156/21 ADD 1), (the “**Council Implementing Decision**”).

On 16 December 2021, the Operational Arrangements between the Commission and Slovakia (the “Parties”) entered into force. According to Clause 4 of those Operational Arrangements, the Parties may modify the Operational Arrangements by mutual consent through an exchange of letters.

In accordance with Article 20(1) of the RRF Regulation, on 26 April 2023, Slovakia submitted a modified national RRP, including a REPowerEU chapter in accordance with Article 21c of the RRF Regulation to the Commission. Following the submission of the modified RRP by Slovakia, the Commission has proposed its positive assessment to the Council. The Council approved the positive assessment by means of the Council Implementing Decision of 14 July 2023<sup>2</sup>. Following the entry into force of this Council Implementing Decision, the Parties should amend the Operational Arrangements to further specify the elements mentioned therein.

For this purpose, on 21 September 2023, Slovakia and the Commission services agreed to the modifications to the Operational Arrangements as set out in the Annex to this letter, which take into account the amending Council Implementing Decision. On this basis, Slovakia hereby requests the Commission to formalise its agreement by replying in writing to this letter. For the

---

<sup>1</sup> Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021 establishing the Recovery and Resilience Facility, OJ L 057 18.2.2021, p. 17.

<sup>2</sup> ST 11205 2023 INIT; ST 11205 2023ADD 1.

purpose of identifying the changes, a courtesy version containing track changes to the modified Operational Arrangements has been attached to this letter.

In accordance with Article 24(2) and (3) of the RRF Regulation, the modification to the Operational Arrangements is to be agreed by Slovakia and the Commission before the third request for payment. The modification shall enter into force on the date on which European Commission communicates its written agreement.

Yours sincerely,

Michal Luciak

Head of Government Office of the Slovak Republic

## ANNEX II

### Recovery and Resilience Facility

#### First modification to the

#### Operational arrangements between the European Commission and Slovakia

The modification to the Operational Arrangements shall enter into force on the date of receipt of the European Commission's agreement in writing.

This modification to the Operational Arrangements is made by and between

the European Union, represented by the European Commission,

hereinafter referred to as "**the Commission**"

and

**Slovakia**, represented by the Prime Minister,

Hereinafter referred to as "**the Member State**",

hereinafter jointly referred to as the "Parties" and each of them a "Party"

The Parties have agreed the following:

Operational Arrangements of 16 December 2021 between the European Commission and Slovakia are modified as follows:

- (1) In Section 3: Timeline for payment requests

(a) The table for Financial Contribution is replaced by the following:

<i>Payment Request for the First Instalment</i>	<i>EUR 458 277 000</i>	<i>Q2 2022</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 814 715 000</i>	<i>Q4 2022</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 814 715 000</i>	<i>Q3 2023</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 923 828 000</i>	<i>Q4 2023</i>
<i>Payment Request for the Fifth Instalment</i>	<i>EUR 597 812 348</i>	<i>Q3 2024</i>
<i>Payment Request for the Sixth Instalment</i>	<i>EUR 1 005 600 254</i>	<i>Q1 2025</i>
<i>Payment Request for the Seventh Instalment</i>	<i>EUR 693 517 408</i>	<i>Q3 2025</i>
<i>Payment Request for the Eighth Instalment</i>	<i>EUR 550 000 000</i>	<i>Q1 2026</i>
<i>Payment Request for the Ninth Instalment</i>	<i>EUR 550 000 000</i>	<i>Q3 2026</i>

## ANNEX I

### Milestones, targets and related indicators – non-repayable support

#	Related Measure (Reform or Investment)	M.T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism
					Unit	Baseline	Goal	Q	Year			
C1-1	1 – Renewable energy sources and energy infrastructure – Reform 1: Adapting the electricity legal framework	M	Reform of electricity market	Entry into force of legislative amendments to the Act on energy and Act on regulation in network industries				Q4	2022	The Ministry of Economy		Electronic copy of the publication of the legislative amendments to the Act on energy (251/2012 Coll.) and Act on regulation in network industries (250/2012 Coll.), adopted by the Parliament, in the Official Journal and reference to the relevant provisions indicating the entry into force of the changes, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C1-2	1 – Renewable energy sources and energy infrastructure – Reform 1: Adapting the electricity legal framework	M	Release of restrictions on technical capacities for electricity transmission within the Slovak electricity system	Joint public declaration by the Ministry of Economy and the Slovak transmission system operator Slovenská elektrizačná prenosová sústava, a.s.				Q2	2021	The Ministry of Economy		Electronic copy of a joint public declaration by the Ministry of Economy and the Slovak transmission system operator Slovenská elektrizačná prenosová sústava a.s., that includes technical information on the conditions and process of release of the restrictions on connecting new capacity to the grid, remaining limitations of the electricity system and the procedure for connecting new installed capacity to the electricity system.  Information on the increase in net transfer capacity of transmission interconnections with the Republic of Hungary shall also be included.
C1-3	1 – Renewable energy sources and energy infrastructure – Reform 2:	M	Framework for supporting the investments into new renewable sources	Entry into force of legislative amendments to the Act on the promotion of renewable energy sources and high-				Q4	2022	The Ministry of Economy		Electronic copy of the publication of the legislative amendments to the Acts 309/2009 Coll. on promotion of renewable energy sources and high - efficiency cogeneration and the Act 657/2004 Coll. on thermal energy, adopted by the Parliament, in the Official Journal and reference to the relevant

	The legal framework for promotion of renewable energy sources			<p>efficiency cogeneration and to the Act on thermal energy.</p> <p>Adoption of a long-term auctioning plan by the Ministry of Economy.</p> <p>Adoption of investment schemes by the Ministry of Economy for the promotion of new sources of electricity from renewable energy sources (defined in Investment 1), investments to repowering (defined in Investment 2) and investments increasing flexibility of the electricity system (defined in Investment 3)</p>							<p>provisions indicating the entry into force of the changes.</p> <p>Electronic copy of the publication of the long-term auctioning plan for renewable energy sources (published on the website of the Ministry of Economy).</p> <p>Electronic copy of the publication of new auction schemes for new sources of electricity from renewable energy sources (defined in Investment 1), the support schemes to investments on repowering (defined in Investment 2) and increasing flexibility of the electricity system (defined in Investment 3). All support schemes will be published in the information system for registration and monitoring of the aid (IE SEMP).</p> <p>The above mentioned documents will be accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled with appropriate links to the underlying evidence.. This summary document shall include as an annex at least the following documentary evidence:</p> <ul style="list-style-type: none"> <li>- A document presenting timeframes leading to the launch and implementation of all the support schemes for renewables. Launched calls will be cross referenced with hyperlinks in this document. It will include information on the compliance with requirements outlined in the investment policy in the CID annex, including information on the compliance with the eligibility criterion for supported companies, ensuring compliance with the EU and national environmental acquis as well as the DNSH Technical Guidance (2021/C58/01) of supported activities and/or companies. It will also include evidence of the reference to eligibility criteria requiring the achievement of sustainability criteria for biomethane and biomass projects included in the calls for proposal resulting in modernisation, in line with the conditions from Commission Delegated Regulation (EU) 2021/2139. In case of beneficiaries that are required to report on this obligation in the form of confirmation of the achieved amount of greenhouse gas emission savings., the document should include references to the call for proposal's eligibility requirements for projects transforming installations into producing biomethane to reach a</li> </ul>
--	---	--	--	--	--	--	--	--	--	--	---

												greenhouse gas emission savings of at least 70% in relation to the greenhouse gas saving methodology and fossil fuel comparator set out in Annex VI to that Directive. The call for proposals shall also include references to the eligibility criteria requiring the achievement of sustainability criteria for biomethane and biomass projects.  Only investments into hydro-power that are in line with the EU acquis shall be supported.
C1-4	1 – Renewable energy sources and energy infrastructure – Investment 1: Construction of the new renewable electricity sources	T	New renewable energy source capacity		MW	0	120	Q2	2026	The Ministry of Economy		A summary document published by the Ministry of Economy duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  The documentation will include (as an annex) an evidence 1/ the data extracted or compiled listing all auction schemes and renewable electricity projects, including the increase in the new renewable capacity (in MW), where works were completed, sorted by types of renewables 2/ The Ministry of Economy will provide an evidence on the new capacity connected to the grid.
C1-5	1 – Renewable energy sources and energy infrastructure – Investment 2: Modernising the existing renewable electricity sources (repowering)	T	Reconstructed renewable energy source capacity		MW	0	83	Q2	2026	The Ministry of Economy		A summary official document published by the Ministry of Economy duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  The documentation will include (as an annex) an evidence on 1/ the data extracted or compiled listing all reports by the competent authority demonstrating the implementation of required actions and installations with modernised renewable capacity, indicating the increase in capacity of installations (in MW), where works were completed, listed by type of renewable energy, 2/ the evidence on the modernized capacity connected to the grid will be provided by the Ministry of Economy.
C1-6	1 – Renewable energy sources and energy infrastructure – Investment 3: Increasing flexibility of	T	Cumulative increase in capacity of installations increasing the flexibility of energy systems		MW	0	52	Q2	2026	The Ministry of Economy		A summary document approved and published by the Ministry of Economy duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.  The documentation shall include (as an annex) an evidence on 1/ the data extracted or compiled listing all procurement calls and installations increasing the flexibility of energy systems, indicating the



	electricity systems for greater renewables integration											increase in new electricity storage facilities (in MW), where works were completed, listed by type of renewable energy, evidencing that the investments into the balancing capacity of the hydropower plants do not exceed EUR 12 000 000 under the measure 2/ the evidence on the new capacity connected to the grid will be provided by the Ministry of Economy (at least 52 MW of new electricity storage facilities in total)
C2-1	2 – Renovation of buildings – Reform 1: The harmonisation of support mechanisms for the renovation of family houses	M	Implementation plan to mobilize green renovation of family houses	Adoption of the implementation plan by the Ministry of Environment				Q3	2022	Ministry of Environment - Slovak Environmental Agency	n.a.	<p>Electronic copy of decision adopting the Implementation Plan by the Ministry of Environment, with a link accompanied by a document duly justifying how the milestone (including all its elements) was satisfactorily fulfilled, with appropriate links to underlying evidence. This summary document shall include as an annex at least the following documentary evidence:</p> <p>a) Adopted Implementation Plan aligns different support schemes and presents steps leading to the launch and implementation of the schemes (milestone C2-2) It clarifies monitoring of the renovation and verification of energy savings (on average at least 30 % primary energy savings) by energy performance certificates (ex-ante and ex-post assessment), or project energy assessments (ex-ante assessment). Elements of the support schemes included in the Implementation Plan (milestone C2-2) ensuring compliance with requirements of the “Do no significant harm” Technical Guidance (2021/C58/01) (as explained in C2-2)</p>
C2-2	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	M	Launch of the support schemes to mobilise energy savings and green renovation	Launch of the support schemes to mobilise energy savings and green renovation				Q3	2022	Ministry of Environment - Slovak Environmental Agency		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Support schemes to mobilise energy savings and green renovation including mandatory and optional measures adopted by the Ministry of Environment with a link proving that the schemes were published at the website of the Slovak Environmental Agency</p>

												<p>b) Description of support schemes clarifying an incentive mechanism to achieve at least 30% of the primary energy savings, and eligibility/selection criteria demonstrating compliance with the requirements of the “Do no significant harm” technical Guidance (2021/C58/01) including the prevention, recycling and demolition of construction waste and the boiler replacement scheme. This includes criterium that only small part – 20% renovations supported by the scheme can relate to the replacement of boilers with gas boilers.</p> <p>c) In case biomass boilers are included in the revised renovation scheme, the published scheme shall include the requirement that the replacement of obsolete coal/oil/biomass/gas boilers by biomass boilers is allowed only if replaced by high-efficiency biomass boilers in one of the two highest energy efficiency classes under the energy labelling regulation fuelled by pellets (to be verified by energy labels of the pellet boilers).</p> <p>d) In case biomass boilers are included in the revised renovation scheme, the published scheme shall include the requirement that no replacement of gas boilers by biomass boilers is allowed in Air Quality zones with exceedance of PM10 limit values (to be verified by exclusion of houses located in the villages/towns placed with the risk level 1-3, as determined by the Integrated Assessment Method and summarised in the list being published by the Slovak Hydrometeorological Institute (SMHU) yearly).</p>
C2-3	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	T	Number of renovated family houses achieving on average at least 30 % primary energy savings		Number	0	13000	Q4	2024	Ministry of Environment - Slovak Environmental Agency	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactory fulfilled, with appropriate links to the underlining evidence.</p> <p>This document shall include as an annex the following documentary evidence (renovation of private buildings):</p> <p>a) Data extracted or compiled listing all renovated family houses including the confirmation on completion of the renovation such as “certificate by the competent building authority” (in case of the building permit) or “affirmation of completion” by the relevant</p>	

												<p>authority/Slovak Environment Agency (and in some cases complemented by "certificate of acceptance" by contractor/investor)</p> <p>b) Data extracted or compiled listing all energy performance certificates or project energy assessments (the ex-ante values in case of the building permit) issued by a certified expert (specifying values before and after the renovation, the size of renovated/m2 and implemented measures), including a report/information on energy savings achieved (on average at least 30% of primary energy savings).</p> <p>c) Report indicating data source and methodology to compute energy savings and compliance with DNSH requirements.</p>
C2-4	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	T	Number of renovated family houses achieving on average at least 30 % primary energy savings		Number	13 000	25164	Q2	2026	Ministry of Environment - Slovak Environmental Agency		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactory fulfilled, with appropriate links to the underlining evidence.</p> <p>This document shall include as an annex the following documentary evidence (renovation of private buildings):</p> <p>a) Data extracted or compiled listing all renovated family houses including the confirmation on completion of the renovation such as "certificate by the competent building authority" (in case of the building permit) or "affirmation of completion" by the relevant authority/Slovak Environment Agency (and in some cases complemented by "certificate of acceptance" by contractor/investor)</p> <p>b) Data extracted or compiled listing all energy performance certificates or project energy assessments (the ex-ante values in case of the building permit) issued by a certified expert (specifying values before and after the renovation, the size of renovated/m2 and implemented measures), including a report/information on energy savings achieved (on average at least 30% of primary energy savings).</p> <p>c) Report indicating data source and methodology to compute energy savings and compliance with DNSH requirements.</p>

C2-5	2. Renovation of buildings – Reform 2: Increasing transparency and streamlining decisions of the Monuments Board of the Slovak Republic	M	Methodologies for the decision-making process of the Monuments Board of the Slovak Republic	Publication of methodologies by the Monuments Board				Q4	2023	Ministry of Culture - Monuments Board of the Slovak Republic		<p>Summary document duly justifying how the milestone (including all constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlining evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Three methodologies adopted by the Ministry of Culture/the Monuments Board with a link including explanation how it has and will contribute to the increase of the transparency, public acceptance and the speeding up of the decision-making process of the Monuments Board.</li> <li>b) Data extracted or compiled listing at least 1000 state monuments with diagnostics of the basic technical aspects, construction, economic, energy-related and other aspects.</li> <li>c) copy of a decision by Monuments Board and Ministry of Culture adopting diagnostics of at least 1000 state-owned monuments in line with the requirements of the milestone, as listed in the milestone and in the description of the corresponding measure in the CID Annex</li> </ul>
C2-6	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	T	Overall area (m2) of renovated public historical and listed buildings achieving at least 30 % of the primary energy savings		Area (m2)	0	48 011	Q4	2024	Ministry of Transportation of the Slovak Republic		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactory fulfilled, with appropriate links to the underlining evidence.</p> <p>This document shall include as an annex the following documentary evidence (renovation of public buildings):</p> <ul style="list-style-type: none"> <li>a) Data extracted or compiled listing all of renovated buildings including the confirmation on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance” by contractor/investor” and a “control protocol” by the Ministry.</li> <li>b) Data extracted or compiled listing all energy performance certificates or project energy assessment (the ex-ante value for the building permit) (specifying values before and after the renovation, the size of renovated m2 and implemented measures), including a report/information on energy</li> </ul>

												<p>savings achieved (on average at least 30% of primary energy savings),</p> <p>c) Report indicating data source and methodology to compute energy savings.</p> <p>d) Evidence that open calls incentivize implementation of other complementary measures and of complying with DNSH conditions through eligibility/selection criteria including the prevention, recycling and demolition of construction waste and the boiler replacement scheme. This includes criteria of excluding replacement to biomass boilers and that only small part 20% of the renovations supported by the scheme can relate to the replacement of boilers with gas boilers.</p> <p>e) Statistics and breakdowns of categories of public buildings (including average square meters renovated, location)</p>
C2-7	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	T	Overall area (m2) of renovated public historical and listed buildings achieving at least 30 % of the primary energy savings		Area (m2)	48 011	93 622	Q2	2026	Ministry of Transportation of the Slovak Republic		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactory fulfilled, with appropriate links to the underlining evidence.</p> <p>This document shall include as an annex the following documentary evidence (renovation of public buildings):</p> <p>f) Data extracted or compiled listing all of renovated buildings including the confirmation on completion of the renovation such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance" by contractor/investor" and a "control protocol" by the Ministry.</p> <p>g) Data extracted or compiled listing all energy performance certificates or project energy assessments (the ex-ante value for the building permit) (specifying values before and after the renovation, the size of renovated m2 and implemented measures), including a report/information on energy savings achieved (on average at least 30% of primary energy savings),</p> <p>h) Report indicating data source and methodology to compute energy savings.</p> <p>i) Evidence that open calls incentivize implementation of other complementary</p>

												measures and of complying with DNSH conditions through eligibility/selection criteria including the prevention, recycling and demolition waste and the boiler replacement scheme. This includes criteria of excluding replacement to biomass boilers and that only small part - 20% of the renovations supported by the scheme can relate to the replacement of boilers with gas boilers. j) Statistics and breakdowns of categories of public buildings (including average square meters renovated, location)
C2-8	2 – Renovation of building – Reform 3: The management of construction and demolition waste	M	The amendment to the Waste Act	Entry into force of the legislative amendment to the Waste Act		0	1	Q2	2022	The Ministry of Environment		Electronic copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone was satisfactorily fulfilled including references to the provisions proving that at least 70% of the waste target will be achieved as well as other provisions as specified in the CID Annex.
C3-1	3– Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	M	Investment plan for railway infrastructure projects	Publication of the implementation plan				Q2	2021	Ministry of Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.  This document shall include as an annex the following documentary evidence:  a) Copy of the published investment plan, with the link to the official source/website of the Ministry of Transport. This should include the methodology for the evaluating and prioritizing projects, the priorities and the timetable for the construction of the infrastructure.
C3-2	3 – Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	M	Methodology for selecting, preparing and implementing projects for cycling	Publication of the methodology				Q4	2021	Ministry of Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence:  a) Copy of the published methodology, approved by the Ministry of Transport, with the link to the official source/website b) Details on the methodology to identify projects with the highest value for money and a justification on how the projects contribute to the objective of

												passenger modal shift from individual road transport to cycling.
C3-3	3 – Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	M	The amendment to the Railways Act and related legislation on transport infrastructure parameters	Entry into force of an amendment to the Railway Act by the National Council of the SR and adoption of an amendment to the Decree No. 350/2010 Coll. on the construction and technical order of railway lines by the Ministry of Transport and Construction] and entry into force of the legislation				Q1	2023	Ministry of Transport		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence, including the assessment of good practices from other EU Member States
C3-4	3 – Sustainable Transport – Reform 2: Public passenger transport reform	M	New law on public passenger transport	Entry into force of the Act on Public Passenger Transport by the National Council of the Slovak Republic and entry into force of legislation to effectively coordinate, integrate and manage public transport				Q1	2023	Ministry of Transport		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence
C3-5	3 – Sustainable Transport – Reform 2: Public passenger transport reform	M	Implementation of optimised rail transport timetable	Entry into force of an optimised rail transport timetable				Q4	2023	Ministry of Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This shall include a documentary evidence (as an annex):  a) A copy of the Transport Service plan, with the link to the official source. b) Confirmation on the full implementation of the ordering of rail passenger transport services including key information about the new timetable and its contribution to the optimisation of rail transport.

C3-6	3– Sustainable Transport – Reform 2: Public passenger transport reform	T	Number of counties in which tariff integration is in place allowing for travelling by multiple modes of public transport or by carriers per ticket		Number	1	6	Q2	2026	Ministry of Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>The documentation shall include (as an annex) the following documentary evidence:</p> <p>a) Official document confirming the introduction of an integrated transport system for each of the relevant counties. .</p> <p>b) The overview of relevant rules of purchasing and using the ticket, including a description of the available multi-modal options, as communicated to consumers, with the link to official source.</p>
C3-7	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	T	Length of new cycling infrastructure (km)		Length (km)	0	161.8	Q2	2026	Ministry of Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>The documentation shall include as an annex the following documentary evidence:</p> <p>a) Official documents confirming the length and location of the new cycling infrastructure, specifying the date when it became operational.</p> <p>b) Construction completion certificate</p>
C3-8	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	T	Length of clean passenger rail infrastructure reconstructed or upgraded (in km weighted)		Length (weighted km)	0	49.7	Q2	2026	Ministry of Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>The documentation shall include (as an annex) the following documentary evidence:</p> <p>a) Official documents confirming the completion of each reconstruction or upgrade project, the type of intervention, the length of infrastructure, and the date when the particular projects became operational</p> <p>b) A document describing the weighting factors applied for the various project types and the resulting calculation of the total length. The weight factors that shall be used will be as follows: - fully upgraded double track on the rail corridor with an increase to 160 km/h (weight factor 3.4);</p>



												<ul style="list-style-type: none"> <li>- one or two track reconstructed line (renewal of track substructure/track foundation or traction line/equipment (weight factor 0.5);</li> <li>- single track newly electrified and partially upgraded railway line (weight factor 0.7);</li> <li>- fully upgraded double track tram line including accessories (weight factor 1.9);</li> <li>- one-way single track newly built trolleybus line including the power supply (weight factor 0.2).</li> </ul>
C3-9	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	T	Length of sections of railway lines digitally secured		Length (weighted km)	0	82	Q2	2026	Ministry of Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>The documentation shall include (as an annex) the following documentary evidence:</p> <p>a) Official documents confirming the length of the railway lines with dispatching/digital safety devices, including the indication of date where they became operational.</p> <p>b) Information concerning the type and number of safety devices that was deployed.</p> <p>c) A document describing the weighting factors applied for the various project types and the resulting calculation of the total length. The weight factors that shall be used will be as follows:</p> <ul style="list-style-type: none"> <li>- newly dispatched railway line/section (weight factor 1.0);</li> <li>- railway line/section with new digital security devices (weight factor 0.7);</li> <li>- improvement of parameters on already dispatched track (e.g. by increasing the number of track divisions to improve traffic flow) (weight factor 0.3);</li> <li>- building a GSM-R communication system to increase traffic safety on railway lines (weight factor 0.1).</li> </ul>
C3-10	3 – Sustainable transport – Investment 2: Promoting clean passenger transport	T	Number of clean passenger rolling stock procured (weighted)		Number	0	5	Q2	2025	Ministry of Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>The document shall include (as an annex) the following documentary evidence:</p>

													a) Official documents confirming the number of clean passenger rolling stock procured, their type (closed electric or hydrogen train units; multi-system electric locomotives; trams) and date when the stock became operational.
C3-11	3- Sustainable transport - reform 3: Intermodal freight transport reform	M	Concept and calls for new support schemes	Launch of calls for new support schemes on the basis of concept of intermodal transport development				Q4	2022	Ministry of Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence:  a) Copy of the concept of intermodal transport development approved and published by the ministry (on the official website). b) All published calls for proposals specifying the period during which each call is open including links to web-sites.	
C3-12	3 – Sustainable transport – Investment 3: Development of intermodal freight transport	T	Number of intermodal transport units procured in Twenty-foot Equivalent Units		Number	0	1000	Q2	2026	Ministry of Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence:  a) Official documents confirming the number (expressed in Twenty-foot Equivalent Unit 20' (6,1 m); Basic container size ISO 1C – 20' x 8' x 8') and type of intermodal transport units of IPUUs procured and date when the units became operational.	
C3-13	3– Sustainable Transport – Reform 4: Introduction of new policies for the long-term promotion of alternative fuels in the transport sector	M	a new package of measures to promote alternative propulsions	Entry into force of resolution to promote alternative propulsions				Q4	2022	Ministry of Economy	For the purposes of these operational arrangements, measures to introduce a 'Recharging Point Rights' and a stable, predictable multi-annual framework to support the construction of relevant alternative propulsion infrastructure shall be understood as 'entry into force of a resolution of the Government establishing 'Recharging Point Rights' and a stable, predictable multi-annual framework to	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence:  a) An official document confirming the adoption of measures designed to accelerate the development of alternative propulsions in transport. b) An official document confirming the introduction of a 'Recharging Point Rights' c) An official document confirming the introduction of a stable, predictable multi-annual framework to support the construction of relevant alternative propulsion infrastructure.	

											support the construction of relevant alternative propulsion infrastructure and containing timelines for implementation of the said measures	
C3-14	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	T	Number of recharging points or hydrogen refuelling points in operation.		Number	0	3029	Q2	2026	Ministry of Economy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>The documentation shall include as an annex the following documentary evidence:</p> <p>a) Official documents confirming the number and type and locations of public recharging points or hydrogen refueling points in operation, including the full list and the date when the points became operational.</p>
C4-1	4 – Decarbonisation of industry – Reform 1: The termination of coal-based electricity production at Nováky power plant and transformation of the Upper Nitra region	M	Transition away from coal at the Upper Nitra region	Cessation of the lignite electricity generation at the Nováky Power Plant				Q4	2023	The Ministry of Investments, Regional Development and Informatization of the Slovak Republic (in co-operation with the Ministry of Environment of the Slovak Republic and The Ministry of Economy of the Slovak Republic).	<p>The Action Plan for the Transformation of the Upper Nitra Coal Region was approved by the national government (resolution n. 336/2019). According to the resolution, the Action Plan is to be updated annually.</p>	<p>Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled. This summary document shall include as an annex at least the following documentary evidence:</p> <p>The Ministry of Investments, Regional Development and Informatization of the Slovak Republic to publish information on how the milestone was satisfactorily fulfilled in the yearly updates of the Action Plan for the Transformation of the Upper Nitra and in the Territorial Just Transition Plan.</p> <p>The Ministry of Economy shall provide:</p> <p>1/ electronic copy of the government decision terminating the support to lignite electricity generation;</p> <p>2/ electronic copy of the document by the power plant operator confirming that the Nováky power plant ceased to feed electricity produced from local lignite to the grid.</p>

C4-2	4 – Decarbonisation of industry – Reform 2: The competitive scheme for greenhouse gas emissions reduction in industry	M	Adoption of the industrial decarbonisation scheme	Adoption of the scheme on industrial decarbonisation by the Ministry of Environment					Q4	2022	The Ministry of Environment		<p>A summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This summary document shall include as an annex at least the following documentary evidence:</p> <p>Copy of the publication of adoption act by the Ministry of Environment (on its website and duly signed by the leadership of the Ministry) constituting the new industrial decarbonisation scheme, and a copy of a draft of procurement call for participation in the competitive scheme.</p> <p>The documentation shall include (as an annex) an evidence 1// on alignment of the scheme with conditions of investment policies of the decarbonisation scheme, as set out in the CID Annex, 2/ information on compliance with the EU and national environmental acquis as well as the DNSH Technical Guidance (2021/C58/01) of supported activities and/or companies, 3/ information for the Commission on the baseline scenarios as well as the projected impact of the supported technologies, following the selection of the projects.</p>
C4-3	4 – Decarbonisation of industry – Investment 1: The operation of the industry decarbonisation scheme	M	Completion of implementation of the industry decarbonisation projects co-financed by the RRF	Adoption of a list of completed decarbonisation projects by the Ministry of Environment					Q2	2026	The Ministry of Environment		<p>A summary document adopted and published by the Ministry of Environment, duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>1/ a list of completed projects supported through the decarbonisation scheme (in line with the scheme investment policy, as set out in the CID Annex), including the EU transaction log identifier;</p> <p>2/ the documentation on the greenhouse gas emission savings – both total for the scheme and at the level of projects as well as information on the fulfilment of the GHG emission target as set out in the CID Annex - verified on the basis of either (i) data collection for projects under the scheme or (ii) assumed parameters of supported technologies to be based on certificates by producers or (iii) the combination of both approaches.</p>

												3/ Information on compliance with investment policies of the decarbonisation scheme, as set out in the CID Annex, including the alignment with national environmental acquis as well as with the DNSH Technical Guidance (2021/C58/01) of supported activities and/or companies
C4-4	4 – Decarbonisation of industry – Investment 2: Ensuring the functioning of the Slovak Inspectorate of the Environment linked to decarbonisation	M	Capacity increasing investments for the Slovak Inspectorate of the Environment	Completion of the RRF investment activities by the Slovak Inspectorate of the Environment				Q2	2025	The Ministry of Environment		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence</p> <p>This document shall include as an annex the following documentary evidence on investments (1) list of new inspectorate vehicles equipped with office and measuring technology (number of units, unit technical specifications in line with the CID Annex), (2) a list of buildings renovated, with information on the area refurbished (in square meters).</p>
C5-1	5 – Adaptation to climate change – Reform 1: Land planning reform	M	Land Planning reform	Entry into force of the Land Planning Act				Q4	2023	The Ministry of Environment		<p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled. This summary document shall include as an annex at least the following documentary evidence:</p> <p>-the finalized methodology for assessing the value of landscape and ecosystems, factoring in climate adaptation considerations and the promotion of nature-based solutions, including natural water retention measures with appropriate links to underlying evidence.</p>
C5-2	5 – Adapting to climate change – Reform 2: Reforming nature conservation and water management in the countryside	M	More effective application of nature protection measures in landscapes in protected areas and the revitalization of watercourses	Entry into force of the amended Nature and Landscape Protection Act and Water legislation				Q4	2022	The Ministry of Environment		<p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force of Nature and Landscape Protection Act, accompanied by a summary document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to underlying evidence. This summary document shall include as an annex at least the following documentary evidence:</p>

												<p>- a link to the proposal adopted by the Ministry of Environment for a new model for the functioning of protected areas.</p> <p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force of Water Act, accompanied by a document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to underlying evidence, including the objectives to maximize water retention in the landscape and restoring groundwater reserves.</p>
C5-3	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	T	Rehabilitation of watercourses ( in km of rehabilitated watercourses)		Number	0	52	Q4	2024	The Ministry of Environment		<p>Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence.</p> <p>The document shall include as an annex at least the following documentary evidence:</p> <ul style="list-style-type: none"> <li>• Summary of prioritization process by the revitalization group.</li> <li>• List of rehabilitated watercourses including their length and proof of the completion of the work by a protocol issued by the revitalization commission established by the relevant authority - Ministry of Environment.</li> <li>• Documentation consisting of maps and set of photographs documenting status before and after the restoration works identifying precise river sections.</li> <li>• Summary of the work undertaken in rehabilitating the watercourses.</li> </ul>
C5-4	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	T	Rehabilitation of watercourses	Km of rehabilitated watercourses	Number	52	90	Q2	2026	The Ministry of Environment		<p>Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence.</p> <p>The document shall include include as an annex at least the following documentary evidence:</p> <ul style="list-style-type: none"> <li>• Summary of prioritization process by the revitalization group.</li> <li>• List of rehabilitated watercourses including their length and proof of the completion of the work by a protocol issued by the revitalization commission established by the relevant authority - Ministry of Environment.</li> <li>• Documentation consisting of maps and set of photographs documenting status before and after the restoration works identifying precise river sections.</li> </ul>

												<ul style="list-style-type: none"> <li>Summary of the work undertaken in rehabilitating the watercourses.</li> </ul>
C5-5	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	T	Property settlement with private landowners (in Area of land settled in ha)		Number	0	12258	Q4	2023	The Ministry of Environment		<p>Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence.</p> <p>This summary document shall include as an annex at least the following documentary evidence:</p> <ul style="list-style-type: none"> <li>The methodology of the land purchase process (including for the fixation of land prices and the selection process for land located in protected areas and national parks) .</li> <li>Data extracted or compiled listing of all property settlement contracts with private landowners containing information about the size expressed in ha and information about the particular cadastral area and identification of the national park or other protected area in which the land is situated. The data will include information based on cadastral data confirming that every purchased hectare of land is located in national parks or other protected areas and will be accompanied by a reference to the property statement from the cadaster office. Where a final reference to the property statement from the cadastral office is not available, the data will include publicly accessible information on the status of the processing request and the cadastral proceeding.</li> <li>Copy of call for land purchase in eligible area.</li> </ul>
C5-6	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and	T	Property settlement with private landowners (in Area of land settled in ha)		Number	12258	23640	Q4		The Ministry of Environment		<p>Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence.</p> <p>The document shall include:</p> <ul style="list-style-type: none"> <li>The methodology of the land purchase process (including for the fixation of land prices and the selection process for land located in protected areas and national parks).</li> <li>Data extracted or compiled listing of all property settlement contracts with private landowners containing information about the size expressed in ha and information about the particular</li> </ul>

	biodiversity development											<p>cadastral area and identification of the national park or other protected area in which the land is situated. The data will include information based on cadastral data confirming that every purchased hectare of land is located in national parks or other protected areas and will be accompanied by a reference to the property statement from the cadaster office. Where a final reference to the property statement from the cadastral office is not available, the data will include publically accessible information on the status of the processing request and the cadastral proceeding.</p> <ul style="list-style-type: none"> <li>• Copy of call for land purchase in eligible area.</li> </ul>
C5-7	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	T	List of selected projects for the regions of Muranska Planina and Poloniny		Number	0	2	Q2	2022	The Ministry of Environment		<p>Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence.</p> <p>The document shall include:</p> <ul style="list-style-type: none"> <li>• Published calls for projects including links to websites with technical specifications of calls detailing the eligibility conditions and selection criteria, which reflect on the DNSH requirements as specified in the CID Annex.</li> <li>• Summary document by the Ministry of the Environment outlining the selection process, including involvement of relevant local actors.</li> <li>• List of selected projects chosen by the Steering Board for two regions.</li> </ul>
C6-1	6 – Accessibility, development and quality of inclusive education – Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children aged	M	Introduction of legal changes of a compulsory pre-primary education for children aged of five and introduction a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three.	Adoption by the Parliament of, Act No 596/2003, Act No 245/2008, Act No 138/2019, amendment of Government Coll., amendment of Decree No 1/2020.				Q2	2023	The Ministry of Education, Science, Research and Sport		<p>Copy of the publication of the laws in the Official Journal and reference to the relevant provisions indicating the entry into force of the changes, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>



	of five and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three											
C6-2	6 – Accessibility, development and quality of inclusive education– Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children aged of five and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three	T	Enrollment rate in pre-primary schools for children aged five years		%	88	95	Q3	2022	The Ministry of Education, Science, Research and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence: data extracted from the Sectoral Information System and other systems evidencing the enrollment rate in pre-primary schools for children aged five years.
C6-3	6 – Accessibility, development and quality of inclusive education– Reform 1:1.Ensuring conditions for	T	Number of newly built capacities		Number	0	9114	Q2	2026	The Ministry of Education, Science, Research and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled,  This document shall include as an annex the following documentary evidence:

	the implementation of compulsory pre-primary education for children from the age of 5 and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of 3											<ul style="list-style-type: none"> <li>a) Compiled listing of all new facilities or renovated buildings including the confirmation on completion of works such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance by contractor/investor" and "affirmation of completion by the competent authority"/"control protocol" by the Ministry .</li> <li>b) Compiled listing all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate on average at least the 30% primary energy savings.</li> <li>c) Report indicating data source and methodology to compute energy savings</li> </ul>
C6-4	6 – Accessibility, development and quality of inclusive education– Reform 2: Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education and education, including their funding system	M	Adoption of the law on redefinition of the concept of special educational needs and the preparation of accompanying methodological material for teaching staff, specialist staff and school leaders.	Adoption of the Parliament of the amendment to Act No 245/2008 Coll., Act No 597/2003 Coll.; Amendment of Government Regulation No 630/2008 and Adoption by the government development of methodological material on the vertical model of support measures, didactic and methodological material for teaching Slovak as a second language and the introduction of support for children with different mother				Q4	2022	The Ministry of Education, Science, Research and Sport	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This summary document shall include as an annex at least the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the publication of the laws adopted by the Parliament in the Official Journal and reference to the relevant provisions indicating their entry into force</li> <li>b) relevant extract from the Official Journal (for the amendments to the government regulation) and reference to the relevant provisions indicating their entry into force</li> <li>c) Methodological and didactic materials published on the web side of the Ministry of Education and freely accessible to all relevant educational actors.</li> </ul>	

				tongues in education								
C6-5	6 – Accessibility, development and quality of inclusive education– Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education and education, including their funding system	M	Entry into force the redefinition of the concept of special educational needs	Entry into force of the amendment to Act No 245/2008 Coll., Act No 597/2003 Coll.;				Q1	2023	The Ministry of Education, Science, Research and Sport		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C6-6	6– Accessibility, development and quality of inclusive education– Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support	T	Number of trained teachers and specialized staff		Number	0	10000	Q4	2025	The Ministry of Education, Science, Research and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled,  This document shall include as an annex the following documentary evidence:  a) Compiled listing of the trainings provided, including: the number of participants in each of the training and the type of training provided with detail of its content b) A compiled listing of the individual certificates or other proof proving that the training programmes have been completed;

	measures in education and education, including their funding system											
C6-7	6 – Accessibility, development and quality of inclusive education– Reform 3:Reforming the system of counselling and prevention and ensuring systemic data collection in the field of mental health promotion for children, pupils and students	M	Entry into force of the legislation that create the comprehensive system of counselling	Entry into force of the amendment to Act No. 245/2008 Coll. and separate Decrees, probable amendment and Government Regulation No 630/2008 Coll.				Q1	2023	The Ministry of Education, Science, Research and Sport		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C6-8	6 – Accessibility, development and quality of inclusive education – Reform 4:Implementation of tools to prevent early school leaving and adapt F-type study programmes	M	Entry into force of legislative amendments aimed at:• Extension of the possibility to acquire lower secondary education in lower secondary vocational education (VET) optimisation of NSOV programmes in response to labour market needs and the offer of NSOV programmes in relation to the educational needs of the target group of pupils	Entry into force of the amendment to Act No 245/2008, Act No 61/2015 and modification of Decree No 292/2019.Z. z.				Q1	2023	The Ministry of Education, Science, Research and Sport		Copy of the publication of the amendments in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.

C6-9	6 – Accessibility, development and quality of inclusive education– Reform 4:Implementation of tools to prevent early school leaving and adapt F-type study programmes	T	Share of lower secondary vocational education (NSOV) programmes optimised in response to labour market needs		%	0	30	Q2	2025	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) List of F-type study programmes adjusted according to amendment to the Decree No 292/2019</li> <li>a) Extract from the monitoring system on labour market outcomes of “F graduates” (part of the graduate tracking system).</li> <li>b) Description of the labour market offer taken into account for the adjustment of the content of the F-type study programmes.</li> <li>c) List of the F-type study programmes removed due to non-compliance with the new requirements.</li> </ul>
C6-10	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	M	Adoption of legislative amendments that introduce of the definition of segregation at schools in the legislation and the development of methodological material for the implementation of desegregation	Adoption by the Parliament of an amendment to Act No 245/2008 or to Act No 365/2004 and the creation and approval by the Ministry of Education of methodological material				Q3	2023	The Ministry of Education, Science, Research and Sport	For the purposes of these Operational Arrangements, ‘Desegregation’ shall be understood primarily in the context of preventing and eliminating segregated education for individuals of Roma origin.	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the publication of the laws adopted by the Parliament in the Official Journal</li> <li>b) Publication on the ministerial website and copy of the methodological material providing guidance on preventing and eliminating segregated education for the various educational actors as set out in the CID annex.</li> </ul>
C6-11	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	M	Entry into force the legislative definition of segregation at schools	Entry into force an amendment to Act No 245/2008 or to Act No 365/2004				Q3	2025	The Ministry of Education, Science, Research and Sport	The definition of segregation clearly determines what acts and omissions are considered to be segregation in order to avoid different interpretations	Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.

C6-12	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	T	Percentage of schools that apply desegregation standards coming from the adopted methodology		%	0	100	Q4	2025	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> <li>List of school that apply standards</li> <li>The adopted methodology that set up the desegregation standards published on the ministerial website</li> <li>Publication on the ministerial website of the monitoring report on implementation of methodology setting up the desegregation standards</li> </ol>
C6-13	6 – Accessibility, development and quality of inclusive education– Reform 6:Compensatory measures to mitigate the impact of the pandemic in education for primary and secondary school pupils	T	Number of schools taking part in tuition programmes		Number	0	450	Q4	2022	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex:</p> <ol style="list-style-type: none"> <li>a spreadsheet with the following information: (1) name of the school; (2) number of pupils supported per school by tuition programmes; (3) confirmation per school that the tuition programmes targeted, as a priority, those pupils who were not able to fully participate in education during the period of interrupted attendance of education in schools in the 2019/2020 and 2020/2021 school years; (4) confirmation per school that tuition took place in individual or group form; (5) confirmation per school that tuition took place in addition to regular school hours; (6) confirmation per school that tuition focused in particular on subjects from so-called "main educational fields"; and (7) confirmation per school that it was the schools' responsibility to select pupils.</li> <li>Copy of the call for applications and the supplementary manual as issued by the Ministry of Education demonstrating that tuition was provided in addition to regular school hours, on individual basis or in groups of pupils, and that tuition targets those pupils who were not able to fully participate in education during the period of interrupted</li> </ol>

												<p>attendance of education in schools in the 2019/2020 and 2020/2021 school years.</p> <p>c) Copy of the official resolution issued by the Ministry of Education ordering the interruption of in-person teaching in all schools in the Slovak Republic.</p> <p>d) Copy of the call for proposals for carrying out extensive pedagogical research to analyse the impact of the pandemic on education and the pandemic's implications for education policies.</p> <p>On the basis of a sample to be selected by the Commission, the following documentary evidence shall be submitted for each school:</p> <p>a) Copy of the school's application to the call for applications listed under b) of the verification mechanism.</p> <p>b) Excel extract of the Ministry of Education's IT system containing the school's final reporting on the deliverables of the tuition programme.</p> <p>c) Copy of a statement carrying the school's name and signed by the school's principal confirming the school's compliance with the requirements to: (1) prioritise the participation of pupils who were not able to fully participate in education during the period of interrupted attendance of education in schools in the 2019/2020 and 2020/2021 school years; (2) provide tuition on individual basis or in groups of pupils; (3) provide tuition in addition to regular school hours; (4) provide tuition mainly in subjects from main educational fields; and (5) select pupils.</p> <p>d) Copy of the school's class books.</p> <p>e) Copy of a letter signed by the school's principal confirming the number of unique pupils who received tuition.</p>
C6-14	6 – Accessibility, development and quality of inclusive education – Investment 1:	M	Introduction of the definition of debarrierisation standard, creation of a debarrierisation manual and mapping of school	Approval by the Ministry of Education of debarrierisation standards, debarrierisation manual and				Q1	2022	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p>

	Removing barriers of school buildings		needs at all levels of education	publication of the results of the mapping of needs on the ministerial website								<p>a) Copy of debarrierisation standards and debarrierisation manual as approved by the Ministry, available on the ministerial website</p> <p>b) The results of mapping of the debarrierisation needs with the prioritization of the schools available on the ministerial website</p>
C6-15	6 – Accessibility, development and quality of inclusive education – Investment 1: Removing barriers of school buildings	T	Elimination of architectural barriers of larger secondary schools		Number	0	182	Q2	2025	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>Compiled listing all of renovated buildings including the confirmation on completion of the renovation (elimination of architectural barriers of larger secondary schools) such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance by contractor/investor" and "affirmation of completion by the competent authority"/"control protocol" by the Ministry.</li> </ul>
C6-16	6 – Accessibility, development and quality of inclusive education – Reform 1: Ensuring conditions for the implementation of compulsory pre-primary education for children aged of five and introducing a legal entitlement to a place in	M	Entry into force of new prescriptive funding system for pre-primary education based on the standardised real annual staff and operational costs of kindergartens, as well as the achievement of the enrolment rate of children aged four years.	Adoption by the Parliament of Act No 597/2003, Act No 596/2003, Act 564/2004 Coll, amendment of Government Regulation No 668/2004 Coll., Government Regulation No 630/2008 Coll.				Q1	2025	The Ministry of Education, Science, Research and Sport		<p>Copy of the publication of the laws in the Official Journal and reference to the relevant provisions indicating the entry into force of the changes, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>-data extracted from the Sectoral Information System and other systems evidencing the enrolment rate in pre-primary schools for children aged four years.</p>



	kindergarten or other pre-primary education providers from the age of three											
C7-1	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	M	New curriculum for all primary schools organized in the multiannual education cycles	Approval of the new state primary education programme by the Minister of Education.				Q1	2023	The Ministry of Education, Science, Research and Sport	A new integrated curriculum for primary school (ISCED 1, ISCED 2) shall be developed and implemented within renewed cycles	Copy of decision made by the Ministry of Education accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled,  This document shall include as an annex the following documentary evidence: a) a report about the content and organisation of the renewed cycles with explanation how the new curricula (including also learning objectives and assessment) and textbooks better support equity and inclusiveness of school education in Slovakia. b) Timeline of the implementation of the reform
C7-2	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	T	Creation of a network of regional centres of support		Number	0	40	Q3	2024	The Ministry of Education, Science, Research and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled  This document shall include as an annex the following documentary evidence: a) a list of activities carried out or to be carried out by each of the regional centres with appropriate links to reports on the activities of the centers concerned. b) the report provided by the ministry with the information on number, geographical distribution and composition of staff of the centers created.
C7-3	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	T	Primary schools that implement the new curriculum (in percentage)		%	0	30	Q4	2025	The Ministry of Education, Science, Research and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: • the list of schools that apply the new curricula including their geographical distribution

C7-4	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	T	Introduction of an on-line matura (final exam for graduates from upper secondary school]		%	23	100	Q4	2025	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Extract of user statistics showing the number of pupils and schools that participated in the on-line matura.</li> <li>b) The Acceptance Protocol of the Electronic Testing System (Etest) that confirms the readiness of the system for use.</li> </ul>
C7-5	7 – Education for the 21st century – Reform 2: Preparing and developing teachers for new content and form of teaching	M	Entry into force the legislative changes to strengthen the quality of skills of teaching and professional staff and motivate them for lifelong professional development	Entry into force the amendments to Act No 138/2019 on pedagogical and professional employees, Act No 597/2003 Coll., Act No 131/2002 on higher education, and the Decrees No 244/2019 and No 1/2020 of the Ministry of Education, Science, Research and Sport of the Slovak Republic on the system of study unions of the Slovak Republic.				Q1	2023	The Ministry of Education, Science, Research and Sport		<p>Electronic copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>
C7-6	7 – Education for the 21st century – Reform 2: Preparing and developing teachers for new content and form of teaching	T	Percentage of pedagogical and professional staff trained, especially in preparation for the new curriculum, inclusive education and digital skills		%	0	55	Q4	2023	The Ministry of Education, Science, Research and Sport		<p>Summary document that specifies the number and the share of pedagogical and professional staff trained, detailing information about the courses they participated in and divided especially into three categories: 1) new curriculum, 2) inclusive education 3) digital skills.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Compiled listing all trainings provided, with detail of its content, including record of participants</li> </ul>

													b) Link to the compiled certificates of completion of the training courses.
C7-7	7 – Education for the 21st century – Investment 1: Digital infrastructure in schools	T	Increase in the percentage of schools with basic level of digital equipment		%	30	90	Q4	2025	The Ministry of Education, Science, Research and Sport			<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) An official document establishing common basic standards for ICT equipment for all schools.</p> <p>b) a detailed list of the new equipment purchased and location where it was installed or distributed</p>
C7-8	7 – Education for the 21st century – Investment 2: Completion of school infrastructure	T	Elimination of the double-shift schools		Number	0	35	Q2	2026	The Ministry of Education, Science, Research and Sport			<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Compiled listing all of renovated buildings including the confirmation on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry</p> <p>b) Compiled listing all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate on average at least 30% primary energy savings.</p> <p>c) Report indicating data source and methodology to compute energy savings</p>

C8-1	8 – Increase in the performance of Slovak higher education institutions – Reform 1: Change in funding for universities, including the introduction of performance contracts	M	Introduction of performance contracts	Conclusion of the overarching agreement of the Ministry of Education, Science, Research and Sport of the Slovak Republic (MŠVVaŠ SR) with universities				Q4	2022	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>• Copy of the agreement signed by the Ministry and the representative body of the universities and published on the ministerial website.</li> </ul>
C8-2	8 – Increase in the performance of Slovak higher education institutions – Reform 1: Change in funding for universities, including the introduction of performance contracts	T	Performance contracts signed with public universities (in percentage)	N/a	%	0	90	Q4	2023	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence:</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>• compiled listing of all performance contracts signed</li> </ul>
C8-3	8 – Increase in the performance of Slovak higher education institutions – Reform 2: Introduction of a system of periodic scientific performance evaluation	M	Definition of the system of periodic evaluation of scientific performance introduced in the Law No 172/2005	Entry into force of the amendment to the Law No 172/2005 introducing the evaluation of scientific performance and methodology for periodic scientific performance evaluation				Q1	2022	The Ministry of Education, Science, Research and Sport		<p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>

C8-4	8 – Increase in the performance of Slovak higher education institutions – Reform 2: Introduction of a system of periodic scientific performance evaluation	T	Number of Performed evaluations		Number	0	20	Q4	2022	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence:</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>List and copy of the result of evaluations with a link to the database where these results of evaluations are stored.</li> </ul>
C8-5	8 – Increase in the performance of Slovak higher education institutions – Reform 3: A new approach to accreditation of higher education	T	Percentage of universities apply to check the compliance of internal quality systems and study programmes with standards		%	0	90	Q4	2022	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a list of universities together with their applications for the compliance of their internal quality systems and study programmes with accreditation standards.</li> <li>Copy of the accreditation standards against which the compliance of the internal quality systems of the universities will be assessed upon their requests/applications.</li> </ul>
C8-6	8 – Increase in the performance of Slovak higher education institutions – Reform 4: Reform of the management of universities	M	The reform of the management system of higher education institutions	Entry into force of the amendment to Act No 131/2002 on higher education,				Q4	2021	The Ministry of Education, Science, Research and Sport	In order to ensure that the central government is not able to take control of the Board of Directors, the government shall not have the majority of votes in the Board of Directors.	Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C8-7	8 – Increase in the performance of Slovak higher education institutions – Reform 5: Concentration of excellent	M	Start bringing together of universities into larger units	An approved by the Ministry of Education, Science, Research and Sport of the Slovak Republic (MŠVVaŠ SR) bundling road				Q4	2021	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p>

	educational and research capacities			map for at least 2 university units.								<ul style="list-style-type: none"> <li>Publication of the approved roadmap on the ministerial website for at least two university units.</li> </ul>
C8-8	8 – Increase in the performance of Slovak higher education institutions – Reform 5: Concentration of excellent educational and research capacities	M	The completion of the process of bringing together universities through consortia	Formal connection process completed for at least 2 consortia and a concrete roadmap leading to the legally binding establishment of a third consortium completed				Q2	2026	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>- One statute for each consortium, certifying their establishment. Statutes shall be consistent with Art. 20h(1) of Act no. 40/1964.</li> <li>- One founding agreement for each consortium. Founding agreements shall be consistent with Art 20g of Act no. 40/1964.</li> <li>- A detailed roadmap leading to the legally binding establishment of a third consortium published on the website of the Ministry of Education, Science, Research and Sport of the Slovak Republic</li> </ul> <p>This document shall be accompanied by the listing of the following investments: a) unification of IT system b) new infrastructure capacities built together with the certificates of completion issued by the competent authority in line with national legislation.</p>
C8-9	8 – Increase in the performance of Slovak higher education institutions – Investment 1: support for the strategic development of universities	M	At least 2 calls concluded for supporting the strategic development of universities	Award of the contracts following the calls				Q3	2023	The Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> <li>Notification of award of contracts 1. for infrastructure projects for the development of research, education and accommodation infrastructure with high added value for excellent research and internationalisation; 2. for project management and induced investment by bringing together universities.</li> <li>Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the</li> </ol>

												milestone and of the description of the investment in the CID c) Copy of the investment plans.
C8-10	8 – Increase in the performance of Slovak higher education institutions – Investment1: support for the strategic development of universities	T	reconstructed university area and dormitory		Number	0	120201	Q2	2026	The Ministry of Education, Science, Research and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence: This document shall include as an annex the following documentary evidence: a) Compiled listing of all renovated buildings including the confirmation on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry. b) Compiled listing all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the primary energy savings of 30% on average. c) Report indicating data source and methodology to compute energy savings
C9-1	9 – More efficient governance and strengthening RDI funding – Reform 1: Reform of governance, evaluation and support in science, research and innovation	M	Reform of the governance and support for research, development and innovation.	Entry into force of the Amendment to Law 172/2005				Q1	2022	Office of the government/the RDI Department-RDI Secretariat		Electronic copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone was satisfactorily fulfilled, including explanation on the strengthened role of the new RDI governance, a coordination mechanism among different type of interventions and integration of processes, including the evaluation with appropriate links to underlying evidence.

C9-2	9 – More efficient governance and strengthening RDI funding – Reform 1: Reform of governance, evaluation and support in science, research and innovation	M	Design of the National overarching RDI Strategy	Adoption of the National RDI Strategy by the government				Q3	2022	Office of the government/Research and Innovation Authority		Electronic copy of decision adopting the Strategy by the government accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence: a) The adopted RDI National Strategy including weblink, which constitutes the horizontal framework to existing strategies and direction for RDI policy by defining objectives and measures to achieve them.
C9-3	9 – More efficient governance and strengthening RDI funding – Reform 2: Reform of the organisation and funding of non-business research institutions, in particular the Slovak Academy of Sciences	M	Reform of the Slovak Academy of Science (SaS)	Entry into force of an amendment to Act No 133/2002 on SAS and an amendment to Act No 243/2017 on the public research institution				Q4	2021	Office of the government/the RDI Department-RDI Secretariat		Electronic copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone was satisfactorily fulfilled, with appropriate links to underlying evidence.
C9-4	19– More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	M	Launch of calls for projects to support the participation of Slovak actors in Horizon Europe	Launch of calls for projects to support the participation of Slovak actors in Horizon Europe		3		Q4	2022	Office of the government/Research and Innovation Authority		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence. This summary document shall include as an annex at least the following documentary evidence: : a) All published calls for proposals specifying the period during which each call is open including links to web-sites b) Technical specifications of calls detailing the eligibility conditions and selection criteria as specified in the CID Annex.



C9-5	9 – More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	T	Financial support for applications and participating projects in Horizon Europe programmes, under calls funded by the RRF		Amounts (EUR millions)	0	31,758	Q2	2026	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target including all the constitutive elements was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <ol style="list-style-type: none"> <li>Confirmation of the transfer of money from the Government Office to the intermediaries with indication of the amount dedicated to this investment</li> <li>List of projects and beneficiaries aiming at increasing the participation in Horizon Europe, with the amount (net – excluding VAT) committed (signed contracts) and paid to each beneficiary and per project (if relevant)</li> <li>Data extracted or compiled on a list of approved grants (under signed contracts) to support the preparation of project applications in Horizon Europe programme</li> </ol>
C9-6	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	M	Launch of calls for projects to support cooperation between companies, academia and R & D organisations and vouchers	Launch of calls for projects support cooperation between firms, academia and R & D organisations and vouchers			4	Q4	2022	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This summary document shall include as an annex at least the following documentary evidence::</p> <ol style="list-style-type: none"> <li>All published calls for proposals specifying the period during which each call is open including links to web-sites</li> <li>Technical specifications of calls detailing the eligibility conditions and selection criteria, which integrate the relevant DNSH-related safeguards as specified in the CID Annex.</li> </ol>
C9-7	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation	T	Number of collaborative projects and vouchers supported		Number of projects	0	1770	Q4	2024	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p>

	between firms, academia and RD organisations											<ul style="list-style-type: none"> <li>a) Data extracted/compiled per call, including a list of supported/delivered projects under signed grant agreements</li> <li>b) Consortium contracts (or similar documents) confirming the establishment of “transformative and innovative consortia” and detailing their responsibilities and planned activities.</li> <li>c) Written statement by the statutory/governance bodies of the consortia on their achievements including a list of new activities in key sectors of the economy with the greatest innovation potential.</li> </ul>
C9-8	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	T	Number of collaborative projects and vouchers supported		Number of projects	1 770	3 538	Q2	2026	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Data extracted/compiled per call, including a list of supported/completed projects/beneficiaries under signed grant agreements and an evidence that projects were completed (e.g. a final report)</li> <li>b) Annual report(s) of the consortia or written statement by the statutory/governance body and evaluation report by the government’s RDI Council or other independent evaluator confirming that “transformative and innovative consortia” are operational and delivering on their objectives including a summary of their achievements and a list of new RDI activities in key sectors of the economy with the greatest innovation potential.</li> </ul>
C9-9	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	M	Launch of calls to support excellent researchers	Launch of calls for projects to support excellent researchers			6	Q4	2022	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence:</p> <p>This summary document shall include as an annex at least the following documentary evidence.</p> <ul style="list-style-type: none"> <li>c) All published calls for proposals specifying the period during which each call is open including links to web-sites</li> <li>d) Technical specifications of calls detailing the eligibility conditions and selection criteria, which integrate the relevant DNSH-related safeguards as specified in the CID Annex.</li> </ul>

C9-10	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	T	Number of excellent researchers supported		Number of researchers	0	650	Q1	2024	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <p>a) Data extracted/compiled per call, including a list of supported projects/beneficiaries under signed grant agreements</p>
C9-11	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	T	Number of excellent researchers supported		Number of researchers	650	1000	Q1	2026	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <p>a) Data extracted/compiled per call, including a list of supported/completed projects/beneficiaries with signed grant agreements and an evidence that projects were completed (e.g. a final report)</p>
C9-12	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	M	Launch of calls for thematic demand-driven projects addressing the challenges of green transition	Launch of calls for thematic demand-driven projects addressing the challenges of green transition			2	Q4	2022	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence. This summary document shall include as an annex at least the following documentary evidence:</p> <p>a) All published calls for proposals specifying the period during which each call is open including links to web-sites</p> <p>b) Technical specifications of calls detailing the eligibility conditions and selection criteria, including specification of the whole technology readiness levels 1-9 with the highest allocation directed to demonstration projects and more advanced technology readiness as well as integrating the relevant DNSH-related safeguards as specified in the CID Annex.</p>
C9-13	9 More efficient governance and strengthening RDI funding –	T	Number of selected projects addressing the challenges of the green transition		Number of projects	0	27	Q4	2024	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p>

	Investment 4: Research and innovation to decarbonise the economy											This document shall include as an annex documentary evidence: a) List of selected projects/beneficiaries with signed award contracts including description and specification of technology readiness level to be supported
C9-14	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	T	Number of projects addressing the challenges of the green transition, which are completed		Number of projects	0	27	Q2	2026			Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.  This document shall include as an annex documentary evidence: a) List of completed projects accompanied by a final project report demonstrating finalization of the project and achievements.
C9-15	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	M	Launch of calls for thematic demand-driven projects addressing the challenges of digital transition	Launch of calls for thematic demand-driven projects addressing the challenges of digital transition			2	Q4	2022	Office of the government/Research and Innovation Authority		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence. This summary document shall include as an annex at least the following documentary evidence: a) All published calls for proposals specifying the period during which each call is open including links to web-sites b) Technical specifications of calls detailing the eligibility conditions and selection criteria, including specification of the whole technology readiness levels 1-9 as well as integrating the relevant DNSH-related safeguards as specified in the CID Annex
C9-16	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	T	Number of RDI projects selected under the calls addressing the challenges of digital transformation.		Number of projects	0	140	Q4	2024	Office of the government/Research and Innovation Authority		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.  This document shall include as an annex documentary evidence: a) List of selected projects with signed award contracts including description and specification of technology readiness level to be supported and/or b) list of projects (supported under financial instrument(s)), that have a signed agreement between the final beneficiaries and financial intermediaries/banks

C9-17	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	T	Number of RDI projects addressing the challenges of digital transformation, which are completed		Number of projects	0	140	Q2	2026	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <p>a) List of completed projects accompanied by a final project report demonstrating finalization of the project and achievements.</p> <p>and/or</p> <p>b) list of projects (supported under financial instrument(s)), that have a signed agreement between the final beneficiaries and financial intermediaries/banks</p>
C9-18	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	M	Launch and implementation of financial instruments to support innovation	Launch of the investment phase of financial instruments to support innovation in line with the investment strategy			2	Q4	2023	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence. This summary document shall include as an annex at least the following documentary evidence :</p> <p>a. Contractual agreements accompanied by an investment strategy signed between Slovak authorities and implementing partners/financial intermediaries, which support innovation in enterprises and integrate DNSH safeguards in line with the CID Annex.</p> <p>b. Link to publicly available information (or calls) on products/financial instruments provided by the implementing partners/financial intermediaries, which support innovation in enterprises and reflect the investment strategy and integrates DNSH safeguards.</p>
C9-19	9 More efficient governance and strengthening RDI funding –	T	Number of companies supported through financial instruments		Number of companies	0	36	Q2	2026	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p>

	Investment 6: Financial instruments to support innovation												This document shall include as an annex documentary evidence: a) List of supported companies (benefiting from financial instruments in the form of capital inputs) with signed contracts.
C10-1	10 – Attracting and retaining talents - Reform 1: Reform of residence and labour legislation	M	Scheme defining a new category of applicants for national visa (D).	Adoption of the scheme through a Government Resolution and entry into force.				Q1	2022	Ministry of Labour, Social Affairs and Family of the Slovak Republic			Copy of the publication of the Government resolution and reference to the relevant provisions indicating the entry into force of the changes, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
C10-2	10 – Attracting and retaining talents - Reform 1: Reform of residence and labour legislation	M	Facilitation of the return to the country and increase of the attractiveness of the country for foreigners with family ties	Adoption by the Parliament and entry into force				Q1	2022	Ministry of the Interior of the Slovak Republic			Copy of the publication of the amended Act in the Official Journal and reference to the relevant provisions indicating the entry into force of the changes, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
C10-3	10 – Attracting and retaining talents - Reform 2: Simplification of the regime for the recognition of qualifications and professional qualifications for the exercise of regulated professions	M	Simplification of the recognition of educational and professional qualifications	Adoption by the Parliament and entry into force				Q1	2022	Ministry of Education, Science, Research and Sport of the Slovak Republic and Ministry of Health of the Slovak Republic			Copy of the publication of the amended Acts in the Official Journal and reference to the relevant provisions indicating the entry into force of the changes, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

C10-4	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	T	Number of one-stop shops for integration in Slovakia		Number	0	3	Q4	2024	Ministry of the Interior of the Slovak Republic		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Written confirmation of operation of the three centres</li> <li>b) Description of available services for each centre.</li> </ul>
C10-5	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	T	Number of foreigners using the IOM Migration Information Centre services		Number	0	7000	Q1	2025	Ministry of the Interior of the Slovak Republic		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) a list of references to the documents demonstrating that 7000 individual beneficiaries were provided services. Each entry on the list shall also contain the category of the beneficiary and the type of services provided.</li> </ul>
C10-6	10 – Attracting and retaining talents - Investment 2: Strengthening relations with the diaspora, supporting citizens' initiatives	T	Number of supported events strengthening relations with the diaspora		Number	0	200	Q1	2026	Office of the government/Research and Innovation Authority		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex a document providing the list of supported events, the type of event, the main purposes of the event (promotion of return or settling in Slovakia, promotion of student mobility, research cooperation, etc.).</p>

C10-7	10 – Attracting and retaining talents - Investment 3: Scholarships for domestic and foreign talented students	T	Number of awarded scholarships for talented students.		Number	0	4226	Q4	2024	Ministry of Education, Science, Research and Sport of the Slovak Republic		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex a document authorized by the Ministry providing the list of all scholarships awarded with a specification of the category (talented domestic students, talented foreign students, talented socially disadvantaged students).</p>
C10-8	10 – Attracting and retaining talents - Investment 4: Promoting internationalisation in the academic environment	M	Strategy for internationalisation of universities	Government adoption of the strategy				Q4	2021	Ministry of Education, Science, Research and Sport of the Slovak Republic		<p>Copy of the Government decision adopting the Strategy, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled</p>
C10-9	10 – Attracting and retaining talents - Investment 4: Promoting internationalisation in the academic environment	T	Number of projects supported to promote or develop the internationalisation of universities and research institutions		Number	0	28	Q4	2025	Ministry of Education, Science, Research and Sport of the Slovak Republic		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence: a) List of supported projects with a description of specific activities and initiatives performed.</p>
C11-1	11 – Modern and accessible healthcare – Reform 1 Optimization of the Hospital Network (UN)	M	Introduction of the hospital network	Legislative amendment enter into force				Q1	2022	Ministry of Health		<p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>
C11-2	11 – Modern and accessible healthcare – Reform 1 Optimization of the Hospital Network (UN)	T	Share of the reprofiled hospitals (authorised within the scope of general and specialised hospitals) under the new hospital network		%	0	40	Q4	2025	Ministry of Health		<p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) list of hospitals that are reprofiled</p>



C11-3	11 – Modern and accessible healthcare – Reform 2 Reform of the preparation of health investment plans	M	A prioritised investment plan according to the investment evaluation methodology adopted by the Ministry of Health	prioritised investment plan published on the website of the Ministry of Health				Q2	2022	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the investment plan;</li> <li>b) The methodology for evaluating health investments explained</li> <li>c) A model for decision – making presented with the list of criteria with their weightings for the decision-making process.</li> </ul>
C11-4	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	M	Establishment of a central hospital management body from an organisational, operational and economic point of view	Central Hospital Management Authority approved by the Ministry of Health and fully operational				Q4	2023	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Relevant piece of legislation (officially published in the collection of laws of SR) establishing the Central Hospital Management Authority as a body from an organisational, operational and economic point of view.</li> <li>b) An addendum to the Organisational regulations of the Ministry of Health, which will include internal organisational structure of the Central Hospital Management Authority, the responsibilities of its managers and employees</li> <li>c) Report about the administrative capacity (number of staff and their competences) confirming the readiness to carry out the tasks of managing, guiding and evaluating hospitals' planning and performance.</li> </ul>
C11-5	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	T	Number of hospitals involved in central management system		Number	0	19	Q2	2025	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the certificate of establishment of the central management system, including proof of its operational status issued by the</li> </ul>

												<p>constructor or other authorized body according to the national legislation</p> <p>b) The evaluation report on the outcomes of the pilot phase. The report shall include recommendations on the possibility of the subsequent deployment of standards for all hospitals in the network.</p>
C11-6	11 – Modern and accessible healthcare – Reform 4 Optimisation of the emergency care network and new definition of emergency care	M	Amendment to the law on Optimal emergency care network and new definition of emergency care	The legislation on the new optimal emergency care network enters into force.				Q1	2023	Ministry of Health		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C11-7	11 – Modern and accessible healthcare – Reform 5 Reform of primary care provision for adults, children and youth	M	The new law on the establishment of the network of general care providers and the introduction of zoning	Entry into force the act of law				Q2	2022	Ministry of Health		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C11-8	11 – Modern and accessible healthcare – Investment 1 Supporting the opening of new primary care	T	Number of the primary care outpatient practices supported by a pilot programme		Number	0	124	Q2	2026	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.,</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the regulation of the Ministry of Health providing for the subsidy scheme for doctors</p> <p>b) map of the underserved areas</p> <p>c) compiled listing of contracts set up with the general practitioners on carrying out the practices in the underserved areas</p>

												d) Report on the geographical distribution of the outpatient practices with the granted subsidy.
C11-9	11 – Modern and accessible healthcare – Investment 2 New hospital network – construction, reconstruction and equipment	M	Call for tender for the construction and reconstruction of hospitals	Notification of the awarding of all public contracts to the construction contractor for the projects, compliant with eligibility/selection criteria				Q1	2024	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) A list of the publication of the notification of the awarding in the OJ or in the Public Procurement platform indicating for each of the awarding: <ul style="list-style-type: none"> <li>the reference and link of the OJ or Public Procurement Platform where the awarding has been published;</li> <li>extract of the relevant parts of the specifications of the call proving alignment with the description of the target and investment in the CID;</li> </ul>
C11-10	11 – Modern and accessible healthcare – Investment 2 New hospital network – construction, reconstruction and equipment	T	Beds made available in upgraded hospitals		Number	0	1980	Q2	2026	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) compiled listing of all newly created buildings at gross construction level and all renovated buildings, including the confirmation on completion of the works/renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry. b) Compiled listing of all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation

												<p>under 026bis to substantiate the 30% primary energy savings.</p> <p>c) Compiled listing of all energy performance certificate BREEAM or LEED or their equivalent including a report/information confirming meeting the energy efficiency requirements of intervention field 25ter</p> <p>d) Report indicating data source and methodology to compute energy savings.</p> <p>e) A list of certificates issued by hospital managing authority (where beds are located) or the other competent authority certifying that acquisition of all clinical equipment (standard check list) is complete and all clinical equipment is operational and installed at the particular hospitals.</p>
C11-11	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	T	Number of hospitals connected to the Central ERP system		Number	0	19	Q4	2025	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>• Certificate signed by the competent authority certifying that IT system have been completed and is operational for 19 hospitals.</li> </ul>
C11-12	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	T	Increase in the provision of atrial fibrillation surgeries		%	0	20	Q4	2024	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> <li>Tender specifications</li> <li>Publication of the award of the contracts in the National Public Tenders Database available.</li> <li>Certificate signed by contractor or competent authority certifying that IT system have been completed and is operational.</li> <li>Insurance company register or register of cardiological society signed by the competent authority certifying: the average yearly number of atrial fibrillation surgeries before the investments occurred in the previous five years, and the number of yearly surgeries conducted after the investment. occurred</li> </ol>

													e) Each cardiology institute will provide the number of such surgeries with corresponding time analysis, ] demonstrating that the average time spent on atrial fibrillation surgeries (per surgery) was reduced by at least 30%.
C11-13	11 – Modern and accessible health care – Investment 4 Construction and rehabilitation of ambulance stations (Ambulance Services)	T	Number of ambulance station constructed or reconstructed		Number	0	55	Q2	2025	Ministry of Health			<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, This document shall include as an annex the following documentary evidence:</p> <p>a) Compiled listing of all renovated buildings including the confirmation on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry.</p> <p>b) Compiled listing of all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the 30% primary energy savings.</p> <p>c) Compiled listing of all energy performance certificate for the new settlements confirming the compliance with energy efficiency class A0.</p> <p>d) Report on data source and methodology to compute energy savings</p> <p>e) Report confirming that fair geographical distribution of the ambulance stations and the conditions as set out in the milestone are fulfilled.</p>

C12-1	12 – Human, modern and accessible mental health care - Reform 1: Coordinated inter-ministerial cooperation and regulation	M	Establishment of two coordination entities for mental health	Full operationalisation of the entities				Q2	2025	Ministry of Health,  Ministry of Labour Social Affairs and Family,  Ministry of Education, Science, Research and Sport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the legislative act in the Official Journal confirming the establishment of the Council of the Government for Mental Health;</li> <li>b) Copy of the Government decision approving the National Mental Health Programme and Action Plan prepared by the Council for Mental Health;</li> <li>c) Copy of the legislative act in the Official Journal confirming the establishment of the Association of psychologists as a registered professional organisation;</li> <li>d) Certificate signed by the competent authority confirming the functioning of the digital registry of professional psychologists.</li> </ul>
C12-2	12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments  12 – Human, modern and accessible mental health care - Investment 2: Creation of detention facilities	T	Patient capacity of detention facilities		Number	0	150	Q4	2025	Ministry of Health  Ministry of Justice		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the decision or statute confirming the set up of a coordination unit and the tasks assigned to this unit.</li> <li>b) Documentary evidence of the execution of each task assigned to the coordination unit as listed in the CID Annex. This shall also include the mapping of the number and categories of beds and other capacities, the project preparation of the construction of detention facilities, and the mechanism to timely draw attention to project risks..</li> <li>c) Copy of the certificate of commissioning of new detention facilities.</li> <li>d) Document confirming entry into use, including the available patient capacity.</li> </ul>

C12-3	<p>12 – Human, modern and accessible mental health care - Reform 2: Development of acutely underestimated capacity areas in mental health care</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health care - Investment 3: Building psycho-social centres;</p> <p>12 – Human, modern and accessible mental health care - Investment 4: Completing the psychiatric stationary network;</p> <p>12 – Human, modern and</p>	T	Number of created community-based mental health care centres		Number	0	28	Q4	2025	<p>Ministry of Health,</p> <p>Ministry of Labour Social Affairs and Family,</p> <p>Ministry of Education, Science, Research and Sport</p>	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ol style="list-style-type: none"> <li>Description of the created community-based centres, including type of care (psycho-social, day-time stationary, autistic type disorders), location, building (new or renovated).</li> <li>Copy of the certificates of acceptance by contractor / investor and affirmations of completion and entry into use of the created community-based centres by the competent authority / the Ministry.</li> <li>Energy performance certificates or project energy assessment (the ex-ante value for the building permit) specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for all renovations under 026bis (on average at least 30% of primary energy savings),</li> <li>report indicating data source and methodology to compute energy savings.</li> </ol>
-------	---	---	--	--	--------	---	----	----	------	---	---

	accessible mental health care - Investment 5: Establishment of specialised centres for autism spectrum disorders											
C12-4	12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments  12 – Human, modern and accessible mental health care - Investment 6: Establishment of a repository of psychodiagnostic methods	T	Number of registered and standardised psychodiagnostic methods		Number	0	72	Q2	2025	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence:  a) Overview of psychodiagnostic methods included in the register; b) Report of the expert group supporting the selection of the psychodiagnostic methods; c) Certificate signed by the competent authority confirming the functioning of the digital register.
C12-5	12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments  12 – Human, modern and accessible mental health care - Investment 1:	T	Patient capacity in converted rooms in institutional psychiatric care.		Number	0	244	Q4	2025	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence: <ul style="list-style-type: none"> <li>List of all renovated rooms including type (standard 2-bed rooms, isolation rooms), location (health care institution) and patient capacity, together with all certificates of acceptance by contractor / investor and affirmations of completion by the competent authority / the Ministry.</li> </ul>



	Project management and project preparation of investments  12 – Human, modern and accessible mental health care - Investment 7: Humanisation of institutional psychiatric care											
C12-6	12 – Human, modern and accessible mental health care - Investment 8: Training in mental health for staff	T	Number of health sector workers trained in mental health		Number	0	336	Q2	2025	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) List of the training activities provided to health care sector workers, including the type of training (short-term, long-term) and the number of workers trained</li> <li>b) compiled listing of the individual certificates proving that the training programmes have been completed;</li> </ul>

C13-1	13 – accessible and high-quality long-term socio-health care - Reform 1: Available and quality long-term socio-health care – Reform of integration and financing of long-term social and health care	M	New legislative framework for long-term health and palliative care	Entry into force of a new law on long-term and palliative care and of the regulation of financing of palliative and nursing care				Q1	2023	Ministry of Health		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force of each legislative amendment, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.
C13-2	13 – accessible and high-quality long-term socio-health care – Reform 1: Available and quality long-term socio-health care – Reform of integration and financing of long-term social and health care	M	Publication of the concept of financing social services for public debate	Published concept on the financing of social services				Q4	2023	Ministry of Labour, Social Affairs and Family		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Copy of the concept as it was published on the Ministry's website</li> <li>b) List of consulted stakeholders</li> <li>c) Report of the key stakeholder observations and how these were taken into account.</li> </ul>
C13-3	13 – accessible and high-quality long-term socio-health care - Reform 1: Available and quality long-term socio-health care – Reform of integration	M	The new financing system of social services – introduction of a personal budget	Entry into force of the act on the financing of social services				Q4	2025	Ministry of Labour, Social Affairs and Family		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.

	and financing of long-term social and health care											
C13-4	13 – accessible and high-quality long-term socio-health care - Reform 2: Available and high-quality long-term socio-health care – Assessment of care needs	M	Unification of the assessment system	Entry into force of the act on social services and amending Act 447/2008 on compensation of severely disabled persons				Q1	2024	Ministry of Labour, Social Affairs and Family		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force</p> <p>b) detailed list of the new equipment purchased and the location where it was installed or distributed together with the references of the certificates proving that the relevant infrastructure has been purchased.</p>
C13-5	13 – accessible and high-quality long-term socio-health care - Reform 3: Reforming the supervision of social care and providing infrastructure for its implementation	M	Reform of the supervision of social care	Entry into force of the act on the supervision of social care				Q2	2022	Ministry of Labour, Social Affairs and Family		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled,
C13-6	13 – accessible and high-quality long-term socio-health care - Reform 3: Reforming the supervision of social care and providing infrastructure	T	Establishment of a unified supervisory system with headquarter and 8 branches		Number	0	9	Q1	2024	Ministry of Labour, Social Affairs and Family		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence: a) a brief description in line with the characteristics set out in the description of target 6 in the CID Annex of the premises of the headquarters and the 8 regional branches acquired ; b) the notifications of award; c) the certificates proving that the premises of</p>

	for its implementation											headquarters and the regional branches have been acquired and are operational; and d) the official references of the certificates proving that the relevant infrastructure has been purchased.
C13-7	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	T	Enhancement of the capacities of community-based residential services and health-social low-capacity facilities (indicator: minimum number of weighed capacity units created)		Number	0	441	Q2	2024	Ministry of Labour, Social Affairs and Family		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including of the accordance with the conditions of the UN Convention on the Rights of Persons with Disabilities, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the list of community-based facilities and of low-capacity health-social care facilities, renovated and/or built, including the number of weighted capacity units created in each.</p> <p>b) A copy of the methodology used to calculate the weighted capacity units issued by the line ministry.</p> <p>c) References to the confirmation on completion of the construction/renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry.</p> <p>d) Compiled listing of all energy performance certificates or project energy assessments (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings.</p>
C13-8	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement	T	Enhancement of the capacities of community-based residential services and health-social low-capacity facilities (indicator: minimum		Number	0	2939	Q2	2026	Ministry of Labour, Social Affairs and Family	The necessary evidence should cover weighted capacity units 442-2939.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including of the accordance with the conditions of the UN Convention on the Rights of Persons with Disabilities, with appropriate links to the underlying evidence.

	of community-based social care capacities		number of weighed capacity units created)									<p>This document shall include as an annex the following documentary evidence:</p> <p>a) the list of community-based facilities and of low-capacity health-social care facilities, renovated and/or built, including the number of weighted capacity units created in each; and</p> <p>b) References to the confirmation on completion of the construction/renovation such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance by contractor/investor" and "affirmation of completion by the competent authority"/"control protocol" by the Ministry.</p> <p>c) Compiled listing of all energy performance certificates or project energy assessments (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings.</p>
C13-9	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	T	Expansion of outpatient service capacities (indicator: minimum number of weighted capacity units created)		Number	0	154	Q2	2024	Ministry of Labour, Social Affairs and Family		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including of the accordance with the conditions of the UN Convention on the Rights of Persons with Disabilities, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the list of outpatient facilities built, including the number of individual places created in each and a reference to the contract or an addendum to the contract on the provision of RRP funds, stating that the supported facilities can be used to provide respite care.</p> <p>b) Copy of the methodology used to calculate the weighted capacity units issued by the line ministry.</p> <p>c) the official references of the notifications of award; and</p> <p>d) References to the confirmation on completion of the construction/renovation such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance by contractor/investor" and "affirmation of completion by the competent authority"/"control protocol" by the Ministry.</p>

												e) Compiled listing of all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings.
C13-10	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	T	Expansion of outpatient service capacities (indicator: minimum number of weighted capacity units created)		Number	0	1024	Q2	2026	Ministry of Labour, Social Affairs and Family	The necessary evidence should cover places (weighed capacity units) 155 -1024.	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, including of the accordance with the conditions of the UN Convention on the Rights of Persons with Disabilities, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) the list of outpatient facilities built, including the number of individual places created in each and a reference to the contract or an addendum to the contract on the provision of RRP funds, stating that the supported facilities can be used to provide respite care.</p> <p>b) the official references of the notifications of award; and</p> <p>c) References to the confirmation on completion of the construction/renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry.</p> <p>d) Compiled listing of all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings.</p>

C13-11	13 – accessible and high-quality long-term socio-health care – Investment 2: Extension and restoration of after-care and nursing capacities	T	Extension and renewal of home nursing providers (indicator: number of providers supported)		Number	0	91	Q1	2025	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence: a) the list of new and existing nursing providers supported; b) the notifications of award of contract or the documentation of the conducted market research and the awarded contract following the market research; and c) the acceptance protocol or the official delivery notes proving that these interventions have been completed.</p>
C13-12	13 – accessible and high-quality long-term socio-health care – Investment 2: Extension and restoration of after-care and nursing capacities	T	Creation of after-care beds by reconstructing existing acute and chronic beds (indicator: minimum number of aftercare beds reconstructed)		Number	0	650	Q2	2026	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:  a) a brief description in line with the characteristics set out in the description of target 12 in the CID Annex of after-care compartments created, including the total number of beds reconstructed; and  b) Confirmations on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry.</p>
C13-13	13 – accessible and high-quality long-term socio-health care – Investment 3: Extension and restoration of palliative care capacities	T	Expansion and renewal of residential palliative care capacities (indicator: number of bed places created and restored)		Number	0	270	Q3	2025	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:  a) a brief description in line with the characteristics set out in the description of target 13 in the CID Annex of the hospices and palliative compartments built, including the total number of individual places created and information on the geographical distribution;  b) a map of the underserved areas; and</p>

												c) Confirmations on completion of the construction/renovation such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance by contractor/investor" and "affirmation of completion by the competent authority"/"control protocol" by the Ministry.
C13-14	13 – accessible and high-quality long-term socio-health care – Investment 3: Extension and restoration of palliative care capacities	T	Extension and renewal of the mobile hospices network (indicator: number of new and rebuilt providers)		Number	0	26	Q1	2025	Ministry of Health		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) a brief description of new and existing mobile hospices supported, including the areas served;</p> <p>b) the notifications of award of contract or the documentation of the conducted market research and the awarded contract following the market research;</p> <p>c) the acceptance protocol or the official delivery notes proving that these interventions have been completed</p>
C14-1	14 – Improve the business environment - Reform 1: Reducing the regulatory burden on business	M	introduction of the new regulatory burden reduction tools:— Implementation of the "1in-2out" rule – Introduction of ex-post evaluation of existing regulations (legislative and non-legislative materials) – Introduction of protection against unjustified goldplating	Entry into force of resolutions updating the Unified Methodology for the Assessment of Selected Impacts				Q1	2023	Ministry of Economy		Copy of the publications of the resolutions on the official website of the ministry and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
C14-2	14 – Improve the business environment - Investment 1: Capacities for reforms to reduce regulatory burden	M	1in-2out rule, ex ante evaluation to prevent goldplating and ex post evaluations of existing regulation	Evaluations carried out by the Ministry of Economy				Q2	2025	Ministry of Economy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Extract of the online reporting of the compliance check of the 1-in-2-out principle listing checked legislative materials and report of provided consultations</p>



												<ul style="list-style-type: none"> <li>b) Extract of the register listing legislative materials with application of ex-post evaluation.</li> <li>c) Extract of the register listing legislative materials where an application of protection against unjustified goldplating was evaluated as well as the report of the consultations provided</li> <li>d) Overview of the training activities carried out for the 1-in-2-out principle, ex-post evaluation and protection against unjustified goldplating</li> </ul>
C14-3	14 – Improve the business environment - Reform 1: Reducing regulatory burden on business	M	Reduction of the administrative burden on entrepreneurs	Entry into force of 3 packages with 300 measures to reduce administrative burden				Q4	2024	Ministry of Economy		Copy of the publications of each of the three packages in the Official Journal and reference to the relevant provisions indicating (1) the entry into force (2) the number of measures contained within each package and (3) how they are leading to savings for entrepreneurs, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
C14-4	14 – Improve the business environment - Reform 2: Reform of the insolvency framework – adaptation of legislation	M	Reform of the insolvency framework	Entry into force of a set of laws governing insolvency proceedings.				Q1	2023	Ministry of Justice		Copy of the publications in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
C14-5	14 – Improve the business environment - Investment 2: Digitalisation of insolvency processes	T	A single, fully digitised insolvency process is fully operational.		% of insolvency procedures done via unified digital process	0	100	Q4	2024	Ministry of Justice		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Certificate signed by the competent authority certifying that the unified IT system for a fully digitised insolvency process has been completed and is used in all insolvency proceedings.</li> <li>b) Overview document on the functionalities of the system and how these are in line with the requirements set out in the description of milestones 14-5 of the CID Annex.</li> </ul>

													c) Copy of the notification of award of the tender for developing the IT system or, in case of in-house development, document specifying the functional requirements.
C14-6	14 – Improve the business environment - Reform 3: Reform of public procurement – adaptation of legislation	M	Reform of the Public Procurement Procedures Act	Entry into force of the revised Act on Public Procurement Procedures by Parliament				Q1	2022	Government Office of the Slovak Republic			Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements, particularly as regards proper safeguards, improved control, and accelerated and simplified procedures, distinguishing between above-limit, below-limit and low value procedures) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence: a) Concordance tables for Public Procurement Directives 2014/23/EU, 2014/24/EU, 2014/25/EU and Remedies Directive 89/665/EEC, 92/13/EEC and Directive 2007/66/EC in so far the national legislation implements their provisions and explanatory memorandum.
C14-7	14 – Improve the business environment - Reform 3: Reform of public procurement – digitalisation of public procurement processes	M	Digitalisation of public procurement processes through a single electronic platform.	The single electronic platform is fully operational as regards the 6 new functionalities.				Q2	2023	Government Office of the Slovak Republic			Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence:  a) Certificate signed by the competent authority certifying that the IT system, including its 6 functionalities, has been completed and is operational. b) Copy of the functional requirements for developing the IT system.
C15-1	15 – Reform of the judiciary – Reform 1: Reform of the Judicial Map – Legislation	M	Definition of a new judicial map	Entry into force of the Residences and districts Act				Q4	2021	Ministry of Justice	Following further consultations in Slovakia, the reform of the judicial map was split into five legislative proposals and presented to interservice consultation in autumn		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.

											2021, with the content corresponding to the planned Residences and districts Act: - Act on the Establishment of the Košice Municipal Court and on Amendments to Certain Acts - Act on the Establishment of the Bratislava Municipal Court and on Amendments to Certain Acts - Act amending certain acts in connection with new seats and districts of district courts - Act amending certain acts in connection with new seats and districts of regional courts - Act on the Establishment of Administrative Courts and on Amendments to Certain Acts.	This document shall include as an annex the following documentary evidence: a) Overview of the new network of courts defined by the legislative amendment.
C15-2	15 – Reform of the judiciary – Reform 1: Reform of the Judicial Map – Legislation	M	The introduction of the new court network	Reorganized court network is operational				Q1	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex: a) Overview of the number of specialized judges per court agenda in each new judicial district. b) Certificate of the competent authority proving that the new network, in line with the requirements laid out in the description of CID Annex target 15-2, is operational.
C15-3	15 – Reform of the judiciary – Investment 1: reorganisation of courts – renovation of buildings	T	Reconstructed area of court buildings in m²)		Area (m2)	0	111931	Q4	2025	Ministry of Justice		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:

												<ul style="list-style-type: none"> <li>a) Data extracted or compiled listing of all court buildings renovated with indication per building of the square metres and function of each court building together with the confirmations on completion of the renovation such as a "certificate by the competent building authority" (in case of the building permit) or a "certificate of acceptance by contractor/investor" and "affirmation of completion by the competent authority"/"control protocol" by the Ministry.</li> <li>b) Compiled listing, including links allowing for direct access, of each project design documentation.</li> <li>c) Energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings.</li> <li>d) Report indicating data source and methodology to compute energy savings.</li> </ul>
C15-4	15 – Reform of the judiciary – Investment 1: Reorganisation of courts – Construction/procurement of new buildings	T	Area of court buildings constructed or purchased ( in m²)		Area (m2)	0	24909	Q4	2025	Ministry of Justice		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <ul style="list-style-type: none"> <li>a) Data extracted or compiled listing of all court buildings constructed or purchased, indicating the square metres and function of each court building together with reference to the certificates of completion issued in accordance with the national legislation by the competent building authority (in the case of constructed buildings). In the case of purchased buildings, the copy of property list is attached.</li> <li>b) The project design documentation.</li> </ul>

C15-5	15 – Reform of the judiciary – Reform 2: Fighting corruption and strengthening the integrity and independence of the judiciary	M	Package of laws to fight corruption and strengthen integrity and independence of the justice system	Entry into force of the Judicial Reform Act, the Constitutional Act, the amended Act on the Public Prosecutor's Office, the amended Criminal Code, and the Disciplinary Rules of the Supreme Administration of the Court of Justice of the Slovak Republic				Q3	2021	Ministry of Justice		<p>Copy of the publications of</p> <ol style="list-style-type: none"> <li>the Act on the Management of Frozen Assets;</li> <li>the Judicial Reform Act;</li> <li>the Constitutional Act;</li> <li>the amended Act on the Public Prosecutor's Office; and</li> <li>the adopted disciplinary rules for the Supreme Administrative Court</li> </ol> <p>in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements, including those laid out in the measure description, inter alia how the reforms comply with Article 19 TEU to ensure effective judicial protection) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>A) References or extracts from the legislative acts concerning safeguards and guarantees, incl. as regards the independence of the Judicial Council in relation to the legislature and the executive and as regards the way its Members can be dismissed.</p>
C15-6	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map – Commercial Register and Centralised System of Judicial Governance	M	Development and handover of an IT system – Business Register	Full electronic communication of the Commercial Register with firms and courts				Q3	2024	Ministry of Justice		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <ol style="list-style-type: none"> <li>Acceptance protocol (M 03) or comparable certificate signed by the competent authority proving that the planned digitalization measures of the business register have been completed and the system is operational,</li> <li>An explanatory note elaborating and attesting the new functionalities, in particular with regard to the implemented features for fully electronic communication with entrepreneurs, companies and courts.</li> <li>Copy of the notification of award of the tender for digitalising the business register or document specifying functional requirements, in case of in-house development of the IT system.</li> </ol>

C15-7	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map – Commercial Register and Centralised System of Judicial Governance	M	Development and handover of IS – Centralised Judicial Management System	New court files can be handled digitally				Q4	2025	Ministry of Justice		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) Acceptance protocol (M 03) or comparable certificate signed by the competent authority proving that all the planned features of the centralised judicial management system that enables the digital management of court files have been completed and the system is operational.</p> <p>b) An explanatory note elaborating and attesting the implemented functionalities, in particular with regard: to 1) the type, number and volume of the data migrated from legacy databases 2) the process of digitalizing new court cases and the impact on court users and 3) the type and purpose of the established electronic channels of communication between judicial authorities and other public administrations.</p> <p>c) Copy of the notification of award of the tender for developing the IT system or document specifying functional requirements, in case of in-house development of the IT system.</p>
C15-8	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map – Modernisation of court IT equipment	T	Modernisation of court IT equipment for the court staff		Number	0	6000	Q2	2026	Ministry of Justice		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) Proofs of delivery from the suppliers proving that IT equipment (new notebooks, docking stations, monitors, phones) for at least 6 000 court staff and further relevant infrastructure for courts, such as video-conferencing technology and wireless internet, has been delivered.</p> <p>b) Notifications of award of infrastructure procurement.</p>

C15-9	15 – Reform of the judiciary – Investment 2:Judicial Map Reform Support Tools – Analytic Support Platform	M	Creation of an analytical support platform for access to case law in courts	Analytical support platform is fully operational.				Q2	2026	Ministry of Justice		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <ul style="list-style-type: none"> <li>a) Certificate signed by the competent authority certifying that all planned features of the analytical support platform have been completed and that the platform is operational and available to courts.</li> <li>b) An explanatory note elaborating and attesting the functional scope of the platform, in particular with regard to the number of case law decisions it provides access to, and the number of judges benefiting from the platform.</li> <li>c) Analysis demonstrating that the platform will speed up the process of studying files.</li> </ul>
C16-1	16 – Fight against corruption and money laundering - Reform 1:Making the fight against corruption and AML more effective	M	Reforms to streamline and improve financial investigations	Entry into force of the act 312/2020 on asset freezing and of an act establishing a Central Accounts Register				Q1	2022	Ministry of Interior		<p>Copy of the publications of the act 312/2020 on asset freezing and of the act establishing a Central Accounts Register in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> <li>a) Certificate issued by the competent authority proving that the office for the management of seized assets is operational.</li> <li>b) Organisation chart, staffing plan and overview of the mandate and powers of the office for the management of seized assets.</li> </ul>
C16-2	16 - Fight against corruption and money laundering - Investment 1:Tools and	M	Providing necessary Infrastructure to support the fight against money laundering and corruption	AML-related and whistleblower infrastructure is fully operational.				Q4	2023	Government Office of theSlovak Republic , Ministry of Interior,		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p>

	capacity for the fight against corruption and money laundering											<ul style="list-style-type: none"> <li>a) Official certificate proving that the "go AML" software has been purchased until Q4/2022 and implemented by Q3/2023.</li> <li>b) Explanatory document on the use of the AML software, including type of communication with operating entities and on the number of incoming suspicious transaction reports.</li> <li>c) Acceptance protocol (M 03) or comparable certificate proving that the test version and the final version of the Central Accounts Register have been launched and are populated, with the functionalities predefined in the act establishing it, by Q2/2022 for the test version and by Q4/2022 for the final version.</li> <li>d) List of competent authorities having access to the Central Accounts Register.</li> <li>e) Proofs of delivery of technical equipment for the whistle-blower protection office.</li> <li>f) Proofs of delivery from suppliers (for technical equipment and infrastructure) and certificates of acceptance and affirmation of completion (for premises) proving that the technical equipment and infrastructure for NCODK and NAKA have been delivered and that works for the premises have been completed.</li> </ul>
C16-3	16 - Fight against corruption and money laundering - Investment 1: Tools and capacity for the fight against corruption and money laundering	T	Retraining police officers in financial investigations and analytical activities		% of staff trained	0	100	Q4	2023	Ministry of Interior	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <ul style="list-style-type: none"> <li>a) A list of the training activities carried out and the training material provided, References to the official certificates of completion of the training, delivered to each of the staff member of the newly established units</li> <li>c) Official organisation chart of NAKA and NCODK indicating the newly established centres and offices as laid out in target 16-3 of the CID Annex.</li> </ul>	



C16-4	16 - Fight against corruption and money laundering - Reform 2: Modernisation and capacity building of the police force	M	Implementation of organisational changes to police to increase the efficiency of crime detection, investigation and detection of corruption	Organisational change of the police force is effective.				Q4	2021	Ministry of Interior		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) Official organisation chart, staffing plan, and mandate of the police force indicating the newly created units for detecting and investigating environmental crime, analytical capacities units, and crime technology services.</p>
C16-5	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – training and equipment	T	Training and equipment related to the police reform are rolled out		% of staff trained	0	100	Q4	2024	Ministry of Interior	The training for at least 300 police officers to improve the quality of communication to victims of crime is additional to the training of all police officers appointed in the newly established units following reorganisation.	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) A list of the training activities carried out and the training material provided.</p> <p>b) References to the official certificates of completion of the training delivered to each of staff member of the newly established units and a list indicating the number of participating staff from the areas of environmental crime, criminal analysis, and criminal technology services, respectively</p>
C16-6	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – renewal of the vehicle fleet	T	Purchase of new vehicles (10 % of the fleet) of electric and hybrid vehicles		Number	0	700	Q4	2022	Ministry of Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) Compiled listing of the vehicles purchased with references to the proofs of delivery</p>

C16-7	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the Police Force – Reconstruction of buildings	M	Extent of the renovated floor area of police buildings to reduce the energy intensity of buildings (in m <sup>2</sup> )		Number	0	45000	Q4	2024	Ministry of Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) Data extracted or compiled listing of all renovated police buildings, indicating the square metres renovated in each, including the confirmations on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by Ministry.</p> <p>b) The notification(s) of award of tender.</p> <p>c) Proofs of delivery from of suppliers proving that the relevant technical and material infrastructure has been delivered.</p> <p>d) Compiled listing of all energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m<sup>2</sup> and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings.</p> <p>e) Report indicating data source and methodology to compute energy savings.</p>
C16-8	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the Police Force – new Foreign Residents Registration Information System (ISECU)	M	Electronicising residence permit processes to simplify processes for the public	Entry into operation of the new modules				Q4	2024	Ministry of Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) Certificate signed by the competent authority certifying that the new modules of the Foreign Residents Information System, including the functionalities laid out in target 16-8 of the CID Annex, has been completed and is operational.</p> <p>b) Copy of the notification of award of the tender for developing and</p>

												implementing the Foreign Residents Information System.
C16-9	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – Automated system for detecting road traffic offences	M	Automation of the system for detecting road traffic infringements into full operation	Deployment of full operation of 3 modules				Q2	2026	Ministry of Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <ul style="list-style-type: none"> <li>a) Certificate signed by the competent authority certifying that the system for detecting road traffic infringements, including the functionalities laid out in target 16-9 of the CID Annex, has been automated and is fully operational.</li> <li>b) Copy of the notification of award of the tender for developing and implementing the automated system for detecting road traffic infringements.</li> </ul>
C16-10	16 - Fight against corruption and money laundering - Reform 3: Optimising crisis management	M	Entry into force of the optimised crisis management	Entry into force of the amended act 129/2002 on the integrated rescue system				Q1	2023	Ministry of Interior		<p>Copy of the publication of the amended act 129/2002 on the integrated rescue system in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex:</p> <ul style="list-style-type: none"> <li>a) Extracts of relevant provisions demonstrating that the milestone is implemented in full alignment with the description provided in the CID annex</li> </ul>
C16-11	16 - Fight against corruption and money laundering - Investment 3: Modernisation of the fire and rescue system –	T	Construction and operationalisation of Integrated Security Centres		Number	0	2	Q2	2026	Ministry of Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <ul style="list-style-type: none"> <li>a) The official certificates proving that the works for at least 2 Integrated Security Centres and</li> </ul>

	building a network of Integrated Security Centres											interoperable IT technology have been completed and that they are operational. b) The notifications of award of tender.
C16-12	16 - Fight against corruption and money laundering - Investment 3: Modernisation of the fire and rescue system – renewal of fire station buildings	T	Modernisation of firefighting stations		Number	0	7	Q2	2026	Ministry of Interior		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex: a) Confirmations on completion of the renovation such as a “certificate by the competent building authority” (in case of the building permit) or a “certificate of acceptance by contractor/investor” and “affirmation of completion by the competent authority”/“control protocol” by the Ministry proving that the construction works for all 7 stations have been completed. b) The notification(s) of award of tender. c) Energy performance certificates or project energy assessment (the ex-ante value for the building permit), specifying values before and after the renovation, the size of renovated m2 and implemented measures, including a report/information on energy savings achieved, for buildings subject to renovation under 026bis to substantiate the on average at least 30% primary energy savings. d) Report indicating data source and methodology to compute energy savings.
C16-13	16 - Fight against corruption and money laundering - Investment 4: Strengthening administrative capacity at different levels of government – establishment	M	Minimising implementation risk by establishing a coordination, financial and implementing body (NIKA) for the Recovery and Resilience Facility	Establishment and capacity building for RRP authority				Q3	2022	Office of the government, Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence: a) The official certificate issued by the competent authority proving that NIKA has been established and is operational. b) Organisation chart and staffing plan of NIKA and of the government audit. c) An explanatory note of the mandate and powers of NIKA.

	of a National Implementation and Coordination Authority											d) Certificate signed by the competent authority certifying that the new IT system for the purposes of NIKA is in place.
C16-14	16 - Fight against corruption and money laundering - Investment 4: Strengthening administrative capacity at different levels of government - establishment of a National Implementation and Coordination Authority	M	Audit & controls: legal basis	Entry into force of the Recovery and Resilience Facility Act				Q4	2021	Government Office of the Slovak Republic		Copy of the publication of the Recovery and Resilience Facility Act in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.
C16-15	16 - Fight against corruption and money laundering - Investment 4: Strengthening administrative capacity at different levels of government - establishment of a National Implementation and Coordination Authority	M	RRP Repository System: information for monitoring implementation of RRP	Audit report confirming repository system functionalities				Q4	2021	Government Office of the Slovak Republic		Summary document duly justifying how the milestone (including all the constitutive elements of the milestone, as listed in the description of the milestone and of the corresponding measure in the CID annex) has been satisfactorily fulfilled. This summary document shall include as an annex at least the following documentary evidence:  Copy of the final audit report on the system which shall clearly indicate: a) the auditor/responsible body signing the report; b) the date on which the report is signed; c) whether the system is operational and has at least the following functionalities: (i) collects data and monitors the achievement of milestones and targets; (ii) collects, stores and ensures access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation; d) that the data is being collected by the implementing bodies and/or beneficiaries/any other entity entrusted with

												<p>this task, according to national set-up and that the data is being stored into the system;</p> <p>e) any weaknesses of the system identified by the report and any corrective actions recommended to address them.</p>
C16-16	16 - Fight against corruption and money laundering - Investment 4: Strengthening administrative capacity at different levels of government - establishment of shared service centres	T	Establishment of shared service centres.		Number	0	20	Q4	2024	Ministry of Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, accompanied by the underlying evidence or appropriate links to the underlying evidence. This document shall include as an annex:</p> <p>a) The list of shared service centres established, indicating their locations and whether these are in most lagging regions.</p> <p>b) The official certificates issued by the competent authority proving that the shared service centres have been established.</p> <p>c) Organisation chart and staffing plan of the shared service centres.</p>
C17-1	17 - Digital Slovakia - Reform 1: Creating eGovernment solutions for priority life situations	M	Investment plan for priority life situations	Publication of the priority list approved by the MIRRI				Q4	2024	Ministry of Investment, Regional Development and Informatisation		<p>Copy of the list of priority electronic services approved by the Ministry, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled</p>
C17-2	17 - Digital Slovakia - Reform 1: Creating eGovernment solutions for priority life situations	M	Roadmap of the priority life situations	Publication of the roadmap				Q4	2023	Ministry of Investment, Regional Development and Informatisation		<p>Copy of the roadmap for priority electronic services approved by the Ministry, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled</p>
C17-3	17 - Digital Slovakia - Reform 2: Central management of IT resources	M	Central platform for the use of IT resources (digital market place)	Launch of the platform				Q4	2023	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence</p> <p>a) Confirmation by the Ministry on the effective entry into service of the central platform and its</p>

												availability to user entities, including the list of available resources and services. b) List of framework contracts concluded.
C17-4	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	T	Number of eGovernment solutions built and deployed		Number	0	2	Q1	2025	Ministry of Investment, Regional Development and Informatisation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence a) Confirmation of the deployment and entry into service of two digital solutions and its availability to end users b) Description of the main features of the digital solutions, including their end-user interface and underlying architecture. c) Confirmation of the integration to the central public administration portal, redesign of the business processes and agenda systems and connection to middleware and backend systems..
C17-5	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	T	Number of eGovernment solutions built and deployed		Number	2	16	Q2	2026	Ministry of Investment, Regional Development and Informatisation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence a) Confirmation of the deployment and entry into service of additional 14 digital solutions and its availability to end users b) Description of the main features of the digital solutions, including their end-user interface and underlying architecture. c) Confirmation of the integration to the central public administration portal, redesign of the business processes and agenda systems and connection to middleware and backend systems
C17-6	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	M	Platform for the development and provision of priority life situations	Full implementation of the platform				Q4	2024	Ministry of Investment, Regional Development and Informatisation		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence

												<p>a) Commissioning document confirming the full implementation and availability for use of the central platform,</p> <p>b) Summary of the modifications to the frontend, middleware and backend systems and of the main design principles of the platform architecture.</p>
C17-7	17 – Digital Slovakia - Investment 2: Digital transformation of public service delivery	T	Digital transformation of public administration sections		Number	0	4	Q4	2024	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) List of four processes and sections of the public administration that were optimized.</p> <p>b) Description of implemented changes in each of the processes, and, where relevant, copy of legislative amendments aimed at optimising the processes and improving quality and efficiency.</p>
C17-8	17 – Digital Slovakia - Investment 2: Digital transformation of public service delivery	T	Digital transformation of public administration sections		Number	4	34	Q2	2026	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) List of 30 processes and sections of the public administration that were optimized.</p> <p>b) Description of implemented changes in each of the processes, and, where relevant, copy of legislative amendments aimed at optimising the processes and improving quality and efficiency.</p>
C17-9	17 – Digital Slovakia - Reform 3: Managing the digital transformation of the economy and society	M	Action Plan for the Digital Transformation of Slovakia for years 2023-2026	Development and adoption by the MIRRI				Q4	2022	Ministry of Investment, Regional Development and Informatisation		<p>Copy of the Action Plan for the Digital Transformation adopted by the Ministry, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled</p>



C17-10	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	T	Number of Digital Innovation Hubs/ European Digital Innovation Hubs		Number	0	5	Q3	2022	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Confirmation on the selection of four EDIHs in the EDIH network and availability of their services to businesses.</p> <p>b) One of the following: 1. Confirmation on the selection and availability of services of a fifth EDIH including the award of the Seal of Excellence, or 2. Confirmation on the selection and availability of services of a DIH.</p>
C17-11	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	M	Development and construction of the supercomputer for the national supercomputing centre	Commissioning of the supercomputer and submission of a handover note				Q4	2025	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Commissioning document confirming the delivery and entry into service of the supercomputer, including completion of functional tests and delivery of handover note;</p> <p>b) A confirmation of the main elements of architecture of the delivered supercomputer and information on its energy efficiency.</p> <p>c) A copy of the feasibility study.</p>
C17-12	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	T	Participation in multi-country digital projects from the pre-defined set		Number	0	2	Q4	2024	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Confirmation of granting of support and effective participation in two multi-country digital projects from the list defined in the annex to the Council Implementing Decision;</p> <p>b) Contracts between the authorities and the support beneficiaries.</p>

C17-13	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	M	Design of support scheme for development and application of top digital technologies	Launch of a support scheme				Q2	2022	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Confirmation of launch of the support scheme b) Specifications of the scheme detailing the eligibility conditions in line with the requirements of the CID Annex</p>
C17-14	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	T	Number of projects for development and application of top digital technologies		Number	0	19	Q4	2024	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <p>a) the list of the 19 supported projects b) Signed support contract agreements;</p>
C17-15	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	T	Number of projects for development and application of top digital technologies		Number	19	41	Q2	2026	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <p>a) the list of the remaining 22 supported projects b) Signed support contract agreements;</p>
C17-16	17 – Digital Slovakia - Investment 5: Fast grants – hackathons	T	Number of organised fast grant events - hackathons		Number	0	17	Q2	2026	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to underlying evidence.</p> <p>This document shall include as an annex documentary evidence:</p> <p>a) Description of organized hackathon events, including their topics. b) Signed license agreements between the organiser and the winners confirming the transfer of rights to the winning solution and the possibility of using the solution by the beneficiary.</p>

C17-17	17 – Digital Slovakia - Reform 5: Improving cybersecurity training and skills (ITVS – Information technologies for public administration )	T	Number of IT staff in public administration trained in cybersecurity		Number	29	600	Q2	2026	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Overview of the training activities provided to IT experts in the Public administration, including the level of training ('professional', 'Manager' and 'IT Manager');</p> <p>b) List of references of the issued certificates to IT experts for completed training.</p>
C17-18	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration )	T	Number of secured IT systems in the public administration environment		Number	70	1000	Q4	2024	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence</p> <p>a) Confirmation of the completion of securing of 930 IT systems (in order to reach the total target of 1000), describing the deployed security features,</p> <p>b) Summary of functionality checks of the delivered security elements.</p>
C17-19	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration )	M	Security audits of applications in public administration environment	Deployment of new or update of existing applications into service				Q2	2025	Ministry of Investment, Regional Development and Informatisation		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Confirmation of the deployment of new or revised audit tools, including a description of the methodologies and software solutions,</p> <p>b) List of vulnerability audits performed using the new or revised tools.</p>

C17-20	17 – Digital Slovakia - Reform 6: A strategic approach to education in digital skills in cooperation with representatives of key stakeholders	M	National Digital Skills Strategy	Approval of the Digital Skills Strategy by the Slovak Government and publication				Q4	2022	Ministry of Investment, Regional Development and Informatisation		Copy of the Digital Skills Strategy and of the Government approval decision, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled
C17-21	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	T	Number of seniors and disadvantaged persons trained in basic digital skills		Number	0	1000	Q2	2022	Ministry of Investment, Regional Development and Informatisation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence: a) Overview of the training activities provided to elderly or disadvantaged persons; b) List of references of the issued training program certificates; c) Evidence on the number of delivered subsidised IT devices per model; d) Summary of the pilot project listing key findings and recommendations for the full deployment of the project.
C17-22	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	T	Number of seniors and disadvantaged persons trained in basic digital skills		Number	1000	105440	Q2	2026	Ministry of Investment, Regional Development and Informatisation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.  This document shall include as an annex the following documentary evidence: a) Overview of the training activities provided to elderly and disadvantaged persons; b) List of references of the issued training program certificates; c) Evidence on the number of delivered subsidised IT devices per model.
C17-23	17 – Digital Slovakia - Reform 4: Standardisation of technical and	M	National Concept for Informatisation of Public Administration (NKIVS) 2021-2030	Adoption and approval of the National Concept for Informatisation of Public Administration by				Q4	2021	Ministry of Investment, Regional Development and Informatisation		Copy of the National Concept for Informatisation of Public Administration as adopted by MIRRI, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled

	procedural cybersecurity solutions (ITVS – Information technologies for public administration )			the MIRRI and publication								
C18-1	18 – Sound, sustainable and competitive public finances – Reform 1: Improving the sustainability of the pension system	M	Pension system reform	Entry into force of the package of amendments (No 461/2003 Coll. on social insurance and No 43/2004 Coll. on old-age pension savings)				Q1	2023	Ministry of Labour, Social Affairs and Family		<p>Copy of the publications in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Impact assessment of main changes on long-term fiscal sustainability by the Ministry of Finance of the Slovak Republic.</p>
C18-2	18– Sound, sustainable and competitive public finances – Reform 2: Introducing expenditure ceilings	M	Anchoring expenditure ceilings in Law 523/2004 on the budgetary rules	Entry into force of the amendment to the act 523/2004 on the budgetary rules				Q4	2021	Ministry of Finance		<p>Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p>
C18-3	18 – Healthy, sustainable and competitive public finances – Reform 3: Reform of public investment management	M	application of the methodology for the procedures for preparing and prioritising investments	Evaluation of the public investment projects carried out in line with adopted methodology				Q2	2026	Ministry of Finance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of the published methodology (“The methodology for preparation and evaluation of investment projects”)</p> <p>b) Prioritised investment plans from line ministries (containing all relevant projects) prepared in line with the published methodology</p> <p>c) List of projects assessed by the Ministry of Finance, confirming preparation in line with the published methodology</p>

## Annex II

### Arrangements and Timetable for Monitoring

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
C1-1	1 – Renewable energy sources and energy infrastructure – Reform 1: Adapting the electricity legal framework	Milestone	Reform of electricity market	Entry into force of legislative amendments to the Act on energy and Act on regulation in network industries				Q4	2022
C1-1.1	1 – Renewable energy sources and energy infrastructure – Reform 1: Adapting the electricity legal framework	Monitoring	Adoption by the government of the Slovak Republic - legislative amendments to the Act on energy and Act on regulation in network industries.					Q1	2022
C1-2	1 – Renewable energy sources and energy infrastructure – Reform 1: Adapting the electricity legal framework	Milestone	Release of restrictions on technical capacities for electricity transmission within the Slovak electricity system	Joint public declaration by the Ministry of Economy and the Slovak transmission system operator Slovenská elektrizačná prenosová sústava, a.s.				Q2	2021
C1-3	1 – Renewable energy sources and energy infrastructure – Reform 2: The legal framework for promotion of renewable energy sources	Milestone	Framework for supporting the investments into new renewable sources	Entry into force of legislative amendments to the Act on the promotion of renewable energy sources and high-efficiency cogeneration and to the Act on thermal energy.				Q4	2022

				<p>Adoption of a long-term auctioning plan by the Ministry of Economy</p> <p>Adoption of investment schemes by the Ministry of Economy for the promotion of new sources of electricity from renewable energy sources (defined in Investment 1), investments to repowering (defined in Investment 2) and investments increasing flexibility of the electricity system (defined in Investment 3).</p>					
C1-3.1	1 – Renewable energy sources and energy infrastructure – Reform 2: The legal framework for promotion of renewable energy sources	Monitoring	Interim report on the state of implementation of the RES investment schemes outlined in the CID Annex	<p>Information note on the state of play of the preparation of the long-term auctioning plan and investments schemes for support of new RES capacities (link to Investment 1), repowering (Investment 2) and investments into increasing flexibility of the electricity network (Investment 3). It will present a proposal for steps and timeframes leading to the launch and implementation of the schemes.</p> <p>Information on state of play with respect to fulfilling requirements of the state aid rules, information on compliance with</p>			Q1	2022	

				investment policy of the scheme and on eligibility criterion for supported companies, ensuring compliance with the EU and national environmental acquis as well as the DNSH Technical Guidance (2021/C58/01) of supported activities and/or companies as outlined in the CID annex.					
C1-3.2	1 – Renewable energy sources and energy infrastructure – Reform 2: The legal framework for promotion of renewable energy sources	Monitoring	Adoption by the government of the Slovak Republic - legislative amendments to the Act on the promotion of renewable energy sources and high-efficiency cogeneration and to the Act on thermal energy.					Q1	2022
C1-4	1 – Renewable energy sources and energy infrastructure – Investment 1: Construction of the new renewable electricity sources	Target	New renewable energy source capacity		MW	0	120	Q2	2026
C1-4.1	1 – Renewable energy sources and energy infrastructure – Investment 1: Construction of the new renewable electricity sources	Monitoring	First call for “new RES capacity” projects launched.					Q2	2022
C1-4.2	1 – Renewable energy sources and energy infrastructure – Investment 1: Construction of the new renewable electricity sources	Monitoring	Signed projects with the aggregate assumed increase in the indicator “New RES capacity” at the level of 50% of RRP target (i.e. 60 MW).					Q1	2024



C1-5	1 – Renewable energy sources and energy infrastructure – Investment 2: Modernising the existing renewable electricity sources (repowering)	Target	Reconstructed renewable energy source capacity		MW	0	83	Q2	2026
C1-5.1	1 – Renewable energy sources and energy infrastructure – Investment 2: Modernising the existing renewable electricity sources (repowering)	Monitoring	First call for “modernization of the RES capacity” projects launched.					Q3	2022
C1-5.2	1 – Renewable energy sources and energy infrastructure – Investment 2: Modernising the existing renewable electricity sources (repowering)	Monitoring	Signed projects with the aggregate assumed increase in the indicator “Modernized RES capacity” at the level of 50% of RRP target (i.e. 41,5MW).					Q1	2024
C1-6	1 – Renewable energy sources and energy infrastructure – Investment 3: Increasing flexibility of electricity systems for greater renewables integration	Target	Cumulative increase in capacity of installations increasing the flexibility of energy systems		MW	0	52	Q2	2026
C1-6.1	1 – Renewable energy sources and energy infrastructure – Investment 3: Increasing flexibility of electricity systems for greater renewables integration	Monitoring	First call for “Increasing flexibility of electricity systems” projects launched					Q4	2022
C1-6.2	1 – Renewable energy sources and energy infrastructure – Investment 3: Increasing flexibility of electricity systems for greater renewables integration	Monitoring	Signed projects with the aggregate assumed increase in the indicator “Increasing flexibility of electricity systems” at the level of 50% of RRP target (i.e.26 MW).					Q3	2024

C2-1	2 – Renovation of buildings – Reform 1: The harmonisation of support mechanisms for the renovation of family houses	Milestone	Implementation plan to mobilize green renovation of family houses	Adoption of the implementation plan by the Ministry of Environment				Q3	2022
C2-1.1	2 – Renovation of buildings – Reform 1: The harmonisation of support mechanisms for the renovation of family houses	Monitoring	Setting up regional centres to reach out owners of family houses and kicking off the media campaign	10 regional centres are open, staffed and functional				Q2	2022
C2-2	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	Milestone	Launch of the support schemes to mobilise energy savings and green renovation	Launch of the support schemes to mobilise energy savings and green renovation				Q3	2022
C2-2.1	2 – Renovation of buildings – Reform 1: Improving the energy efficiency of family houses	Monitoring	Draft call on support schemes developed by Ministry of Environment/SAŽP is available and sent to NIKA for consultation.					Q2	2022
C2-3	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	Target	Number of renovated family houses achieving on average at least 30 % primary energy savings		Number	0	13000	Q4	2024
C.2-3.1	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	Monitoring	Number of contracted family houses to achieve on average at least 30 % primary energy savings			0	4000	Q4	2022

C.2-3.2	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	Monitoring	Number of renovated family houses achieving on average at least 30 % primary energy savings			4000	7000	Q4	2023
C2-4	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	Target	Number of renovated family houses achieving on average at least 30 % primary energy savings		Number	13 000	25 164	Q2	2026
C2-4.1	2 – Renovation of buildings – Investment 1: Improving the energy efficiency of family houses	Monitoring	Number of renovated family houses achieving on average at least 30 % primary energy savings			13 000	20 000	Q4	2025
C2-5	2. Renovation of buildings – Reform 2: Increasing transparency and streamlining decisions of the Monuments Board of the Slovak Republic	Milestone	Methodologies for the decision-making process of the Monuments Board of the Slovak Republic	Publication of methodologies by the Monuments Board			3	Q4	2023
C2-5.1	2. Renovation of buildings – Reform 2: Increasing transparency and streamlining decisions of the Monuments Board of the Slovak Republic	Monitoring	Number of construction passports based on standardised methodologies issued by Monuments Board of Slovak Republic			0	400	Q4	2022
C2-5.2	2. Renovation of buildings – Reform 2: Increasing transparency and streamlining decisions of the Monuments Board of the Slovak Republic	Monitoring	Ex-post report describing how the methodologies have increased transparency and streamlined the decision making process of the Monuments Board of the Slovak Republic.			0	1	Q2	2026

C2-6	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	Target	Overall area (m2) of renovated public historical and listed buildings achieving at least 30 % of the primary energy savings		Area (m2)	0	48011	Q4	2024
C2-6.1	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	Monitoring	Draft call developed by Ministry of Transport is available and sent to NIKA for consultation					Q1	2022
C2-6.2	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	Monitoring	Overall area (m2) of renovated public historical and listed buildings achieving at least 30 % of the primary energy savings			0	24006	Q4	2023
C2-7	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	Target	Overall area (m2) of renovated public historical and listed buildings achieving at least 30 % of the primary energy savings		Area (m2)	48011	93622	Q2	2026
C2-7.1	2- Renovation of buildings – Investment 2: Renovation of public historical and listed buildings	Monitoring	Overall area (m2) of renovated public historical and listed buildings achieving at least 30 % of the primary energy savings			48011	72017	Q4	2025
C2-8	2 – Renovation of building – Reform 3: The management of construction and demolition waste	Milestone	The amendment to the Waste Act	Entry into force of the legislative amendment to the Waste Act		0	1	Q2	2022
C2-8.1	2 – Renovation of building – Reform 3: The management of construction and demolition waste	Monitoring	Advanced draft of the amendment to the Waste Act sent for consultation and launch of the inter-ministerial consultation					Q1	2022

C3-1	3– Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	Milestone	Publication of the investment plan for the railway infrastructure projects					Q2	2021
C3-2	3 – Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	Milestone	Publication of the methodology for selecting, preparing and implementing projects for cycling					Q4	2021
C3-3	3 – Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	Milestone	Entry into force of an amendment to the Railway Act by the National Council of the SR and adoption of an amendment to the Decree No. 350/2010 Coll. on the construction and technical order of railway lines by the Ministry of Transport and Construction] and entry into force of the legislation					Q1	2023
C3-3.1	3 – Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	Monitoring	Draft amendments to the Railways Act and related legislation on transport infrastructure parameters are sent for interministerial Commentary Procedure (MPK)					Q3	2022
C3-3.2	3 – Sustainable Transport – Reform 1: Reform of the preparation of transport investment projects	Monitoring	Adoption of the amended Railway Act by the Government of the Slovak Republic					Q4	2022
C3-4	3 – Sustainable Transport – Reform 2: Public passenger transport reform	Milestone	Entry into force of the Act on Public Passenger Transport by the National Council of the Slovak Republic and entry into force of legislation to effectively coordinate, integrate and manage public transport					Q1	2023
C3-4.1	3 – Sustainable Transport – Reform 2: Public passenger transport reform	Monitoring	Draft amendments are sent for Interministerial Commentary Procedure (MPK)					Q3	2022

C3-4.2	3 – Sustainable Transport – Reform 2: Public passenger transport reform	Monitoring	Adoption of the Act by the Government of the Slovak Republic					Q4	2022
C3-5	3 – Sustainable Transport – Reform 2: Public passenger transport reform	Milestone	Entry into force of an optimised rail transport timetable					Q4	2023
C3-5.1	3 – Sustainable Transport – Reform 2: Public passenger transport reform	Monitoring	Approval of Transport service plan by the Ministry of Transport					Q1	2022
C3-6	3– Sustainable Transport – Reform 2: Public passenger transport reform	Target	Number of counties in which tariff integration is in place allowing for travelling by multiple modes of public transport or by carriers per ticket		Number	1	6	Q2	2026
C.3-6.1	3– Sustainable Transport – Reform 2: Public passenger transport reform	Monitoring	A roadmap detailing the timeline and key steps towards the tariff integration are presented					Q1	2023
C3-6.2	3– Sustainable Transport – Reform 2: Public passenger transport reform	Monitoring	Scheme to support the introduction of tariff integration through the unification and adaptation of carriers' sales and equipment systems					Q4	2024
C3-7	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Target	Length of new cycling infrastructure (km)		Length (km)	0	200 161,8	Q2	2026

C3-7.1	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Publication of open rolling call for projects to support the development of cycling infrastructure					Q1	2022
C3-7.2	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	The interim target corresponding to 17.5% of the overall target is met.		km		35 28,315	Q2	2023
C3-7.3	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	The interim target corresponding to 35% of the overall target is met.		Km		70 56,63	Q2	2024
C3-7.4	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	- The completion of all public procurement by the beneficiaries by the end of 2025 at the latest.					Q4	2025
C3-8	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Target	Length of clean passenger rail infrastructure reconstructed or upgraded (in km weighted)		Length (weighted km)	0	49,7	Q2	2026
C-3.8.1	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Completion of all stages of project documentation for all projects					Q3	2023
C-3.8.2	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Issuance of 70 % of building permits. with decisions having the force of res judicata					Q4	2023

C-3.8.3	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Signature of works contract with works contractor for all projects					Q4	2024
C-3.8.4	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	The interim target corresponding to 50% of the overall target is met.		Length (weighted km)	0	24,85	Q2	2025
C3-9	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Target	Length of sections of railway lines dispatched (km)		Length (weighted km)	0	82	Q2	2026
C3-9.1	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Completion of all stages of project documentation for all projects					Q3	2023
C3-9.2	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Issuance of 70 % of building permits with decisions having the force of res judicata					Q4	2023
C3-9.3	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	Signature of works contract with works contractor for all projects					Q4	2024
C3-9.4	3 – Sustainable transport – Investment 1: Development of low-carbon transport infrastructure	Monitoring	The interim target corresponding to 50% of the overall target is met.		Length (weighted km)	0	41	Q2	2025



C3-10	3 – Sustainable transport – Investment 2: Promoting clean passenger transport	Target	Number of clean passenger rolling stock procured (weighted)		Number	0	5	Q2	2025
C3-10.1	3 – Sustainable transport – Investment 2: Promoting clean passenger transport	Monitoring	Publication of the invitations to submit projects (acquisition of at least 5 (weighted) clean rolling stock)					Q1	2022
C3-10.2	3 – Sustainable transport – Investment 2: Promoting clean passenger transport	Monitoring	Selection and contracting of beneficiaries					Q2	2022
C3-10.3	3 – Sustainable transport – Investment 2: Promoting clean passenger transport	Monitoring	Aquisition of clean passenger rolling stock – termination of all public procurement procedures					Q2	2024
C3-11	3- Sustainable transport - reform 3: Intermodal freight transport reform	Milestone	Launch of calls for the new support schemes on the basis of concept of intermodal transport development.					Q4	2022
C3-11.1	3- Sustainable transport - reform 3: Intermodal freight transport reform	Monitoring	Approval of a concept of intermodal transport by the Slovak Government					Q1	2022
C3-12	3 – Sustainable transport – Investment 3: Development of intermodal freight transport	Target	Number of intermodal transport units procured in Twenty-foot Equivalent Units		Number	0	1000	Q2	2026

C3-12.1	3 – Sustainable transport – Investment 3: Development of intermodal freight transport	Monitoring	Adoption of the schemes to support start-up lines in the system unaccompanied intermodal transport, support for the purchase of technical equipment, launch of calls for new support schemes. Detailed information respect to fulfilling requirements under the State aid rules.					Q3	2022
C3.12.2	3 – Sustainable transport – Investment 3: Development of intermodal freight transport	Monitoring	Project selection and contracted support for 160 intermodal transport units		Number	0	160	Q3	2024
C3.12.3	3 – Sustainable transport – Investment 3: Development of intermodal freight transport	Monitoring	The interim target corresponding to 50% of the overall target is met.		Number	160	500	Q2	2025
C3-13	3– Sustainable Transport – Reform 4: Introduction of new policies for the long-term promotion of alternative fuels in the transport sector	Milestone	Entry into force of a resolution to promote alternative propulsions					Q4	2022
C3.13.1	3– Sustainable Transport – Reform 4: Introduction of new policies for the long-term promotion of alternative fuels in the transport sector	Monitoring	Approval of the Action Plan and the new policy package by the Slovak Government					Q4	2022
C3-14	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	Target	Number of recharging points or hydrogen refuelling points in operation.		Number	0	3029	Q2	2026
C3-14.1	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	Monitoring	Draft calls to support the development of alternative propulsion infrastructure in the transport sector. Detailed information respect to fulfilling requirements under the State aid rules					Q3	2022

C3-14.2	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	Monitoring	Information document on strategy and roadmap on the development of the hydrogen infrastructure					Q4	2022
C3-14.3	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	Monitoring	Launch of calls for support for the construction of stations for electric vehicles and hydrogen refueling points		Quantity	0	2	Q4	2022
C3-14.4	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	Monitoring	Selected projects and contracted support for the construction of at least 1000 charging points		Quantity	0	1000	Q2	2024
C3-14.5	3 – Sustainable transport – Investment 4: Supporting the development of infrastructure for alternative fuel vehicles	Monitoring	Number of electric car charging stations or number of hydrogen refueling points in operation		Quantity	1000	2000	Q2	2025
C4-1	4 – Decarbonisation of industry – Reform 1: The termination of coal-based electricity production at Nováky power plant and transformation of the Upper Nitra region	Milestone	Transition away from coal at the Upper Nitra region	Cessation of the lignite electricity generation at the Nováky Power Plant				Q4	2023
C4-1.1	4 – Decarbonisation of industry – Reform 1: The termination of coal-based electricity production at Nováky power plant and transformation of the Upper Nitra region	Monitoring	Electronic copy of the annual update of the Action Plan for the Transformation of the Upper Nitra Coal Region on the implementation of the measure, including particular reference to information on process of implementation of alternative solutions replacing the heating capacity of the Nováky coal power plant for the area of the Horná Nitra.					Q3	2022

C4-2	4 – Decarbonisation of industry – Reform 2: The competitive scheme for greenhouse gas emissions reduction in industry	Milestone	Adoption of the industrial decarbonisation scheme	Adoption of the scheme on industrial decarbonisation by the Ministry of Environment				Q4	2022
C4-2.1	4 – Decarbonisation of industry – Reform 2: The competitive scheme for greenhouse gas emissions reduction in industry	Monitoring	The competitive scheme for greenhouse gas emissions reduction in industry	<p>Interim report by the Ministry of Environment on implementation of the industry decarbonisation scheme. It will present steps undertaken at that moment by the Ministry and timeframes leading to the launch and implementation of the scheme.</p> <p>Detailed information on state of play of steps undertaken so far with respect to fulfilling requirements of the state aid rules (including detailed information on compliance of the support scheme related to relevant investments), preliminary draft terms of reference for the procurement calls, including information on compliance with investment policy of the scheme and ensuring compliance with the EU and national environmental acquis as well as the DNSH Technical Guidance (2021/C58/01) of</p>				Q1	2022

				supported activities and/or companies as outlined in the CID annex.					
C4-3	4 – Decarbonisation of industry – Investment 1: The operation of the industry decarbonisation scheme	Milestone	Completion of implementation of the industry decarbonisation projects co-financed by the RRF	Adoption of a list of completed decarbonisation projects by the Ministry of Environment.				Q2	2026
C4-3.1	4 – Decarbonisation of industry – Reform 2: The competitive scheme for greenhouse gas emissions reduction in industry	Monitoring	The competitive scheme for greenhouse gas emissions reduction in industry - Launch of the calls (procurement).					Q2	2023
C4-3.2	4 – Decarbonisation of industry – Investment 1: The operation of the industry decarbonisation scheme	Monitoring	Interim report I on the implementation of new decarbonisation technologies.	<p>The report will include information on development achieved and preparation steps undertaken based on the implementation plan as a result of the decarbonisation scheme open call.</p> <p>The report will include all relevant constitutive elements – including information on awarded and signed contracts, expected cumulative GHG emission savings, based on the assumed parameters of supported technologies as certified by the producers, as well as information on</p>				Q4	2023

				<p>compliance with the EU and national laws.</p> <p>At this stage, the signed contracts are expected to deliver at least 40% of the cumulative GHG emission savings under the decarbonisation scheme. The information shall provide a contract timetable for the works on installation of decarbonisation technologies, including full specification regarding the expected GHG savings. It shall also include information on the progress of signed decarbonisation projects at this time point, against specifications included in the contract documentation.</p> <p>The report shall include information on developments in the decarbonisation monitoring system, including on the role of the Environmental inspectorate (SIŽP).</p>					
--	--	--	--	--	--	--	--	--	--

C4-3.3	4 – Decarbonisation of industry – Investment 1: The operation of the industry decarbonisation scheme	Monitoring	Interim report II on the implementation of new decarbonisation technologies.	<p>The report will include information on development achieved and preparation steps undertaken based on the implementation plan as a result of the decarbonisation scheme open call. The report will include all relevant constitutive elements – including information on awarded and signed contracts, installed technologies, achieved and expected cumulative GHG emission savings, based on data collected and assumed parameters of supported technologies as certified by the producers, as well as information on compliance with the EU and national laws.</p> <p>At this stage, the signed contracts are expected to deliver at least 90% of the cumulative GHG emission savings under the decarbonisation scheme. The information shall provide a contract timetable for the works on installation of decarbonisation technologies, including full specification</p>				Q4	2024
--------	---	------------	--	--	--	--	--	----	------

				<p>regarding the expected GHG savings. It shall also include information on the progress of signed decarbonisation projects at this time point, against specifications included in the contract documentation.</p> <p>The report shall include information on developments in the decarbonisation monitoring system, including on the role of the Environmental inspectorate (SIŽP).</p>					
C4-3.4	<p>4 – Decarbonisation of industry – Investment 1: The operation of the industry decarbonisation scheme</p>	Monitoring	Interim report III on the implementation of new decarbonisation technologies.	<p>The report will include information on development achieved and preparation steps undertaken based on the implementation plan as a result of the decarbonisation scheme open call. The report shall include all relevant constitutive elements – including information on awarded and signed contracts, achieved and expected cumulative GHG emission savings based on data collected and assumed parameters of supported technologies as certified by the</p>				Q4	2025



				<p>producers, as well as information on compliance with the EU and national laws.</p> <p>At this stage, the signed contracts are expected to deliver full amount of the cumulative GHG emission savings under the decarbonisation scheme. The report shall provide information on the progress of all decarbonisation projects at this time point, against specifications included in the contract documentation.</p> <p>The report shall include information on developments in the decarbonisation monitoring system, including on the role of the Environmental inspectorate (SIŽP).</p>					
C4-4	4 – Decarbonisation of industry – Investment 2: Ensuring the functioning of the Slovak Inspectorate of the Environment linked to decarbonisation	Milestone	Capacity increasing investments for the Slovak Inspectorate of the Environment	Completion of the RRF investment activities by the Slovak Inspectorate of the Environment				Q2	2025
C4-4.1	4 – Decarbonisation of industry – Investment 2: Ensuring the functioning of the Slovak Inspectorate of the Environment linked to decarbonisation	Monitoring	Signed contract on delivery of the building investments by the Slovak Environmental Inspectorate (Košice, Žilina, Banská Bystrica), following the public procurement procedure.					Q3	2023

C4-4.2	4 – Decarbonisation of industry – Investment 2: Ensuring the functioning of the Slovak Inspectorate of the Environment linked to decarbonisation	Monitoring	Delivery of the new cars (including the office and measurement equipment) to the Slovak Environmental Inspectorate.					Q3	2024
C5-1	5 – Adapting to climate change – Reform 1: Land planning reform	Milestone	the Land Planning reform	Entry into force of the Land Planning Act				Q4	2023
C5-2	5 – Adapting to climate change – Reform 2: Reforming nature conservation and water management in the countryside	Milestone	More effective application of nature protection measures in landscapes in protected areas and the revitalization of watercourses	Entry into force of the amended Nature and Landscape Protection Act and water legislation				Q4	2022
C5-2.1	5 – Adapting to climate change – Reform 2: Reforming nature conservation and water management in the countryside	Monitoring	Adoption of the Nature and Landscape Protection Act by the National Council					Q1	2022
C5-2.2	– Adapting to climate change – Reform 2: Reforming nature conservation and water management in the countryside	Monitoring	Updated Water Plan of Slovakia approved by the Slovak Government					Q2	2022
C5-2.3	5 – Adapting to climate change – Reform 2: Reforming nature conservation and water management in the countryside	Monitoring	Advanced draft amendment to the Water Act sent for consultation and submitted to the inter-ministerial consultation					Q3	2022
C5-3	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Target	Rehabilitation of watercourses ( in Km of rehabilitated watercourses)		Number	0	52	Q4	2024

C5-3.1	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Monitoring	The first studies with proposed measures for watercourse revitalizations together with the first sets of technical documentation are completed					Q4	2022
C5-4	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Target	Km of rehabilitated watercourses		Number	52	90	Q2	2026
C5-4.1	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Monitoring	Km of rehabilitated watercourses		Number	52	70	Q3	2025
C5-5	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Target	Property settlement with private landowners (in Area of land settled in ha)		Number	0	12 258	Q4	2023
C5-5.1	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Monitoring	Property settlement with private land owners in protected areas (land of settled land in ha) are concluded (based on input from expert reports).		Number	0	4378	Q3	2022
C5-6	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Target	Property settlement with private landowners (in Area of land settled in ha)		Number	12 258	23 640	Q4	2025

C5-6.1	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Monitoring	Property settlement with private landowners (in Area of land settled in ha)		Number	12 258	16 250	Q2	2024
C5-7	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Target	List of selected projects for the regions of Muránska Planina and Polonina		Number	0	2	Q2	2022
C5-7.1	5 – Adapting to climate change – Investment 1: Adapting regions to climate change, focusing on nature conservation and biodiversity development	Monitoring	Declaration of implementation (closure) of selected projects by the Steering Board for the regions of Muranska Planina and Poloniny accompanied by a summary report including a description of achievements and compliance with DNSH requirements					Q2	2026
C6-1	6 – Accessibility, development and quality of inclusive education – Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children aged of five and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three	Milestone	Introduction of legal changes of a compulsory pre-primary education for children aged of five and introduction a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three.	Adoption by the Parliament of, Act No 596/2003, Act No 245/2008, Act No 138/2019, amendment of Government Coll., amendment of Decree No 1/2020.				Q2	2023
C6-1,1	6 – Accessibility, development and quality of inclusive education – Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children aged of five and introducing a legal entitlement to a place in	Monitoring	The drafts of laws and accompanying regulations adopted by the government	-				Q3	2022

	kindergarten or other pre-primary education providers from the age of three								
C6-2	6 – Accessibility, development and quality of inclusive education– Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children aged of five and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three	Target	Enrollment rate in pre-primary schools for children aged five years		%	88	95	Q3	2022
C6-3	6 – Accessibility, development and quality of inclusive education– Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children from the age of 5 and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of 3	Target	Number of newly built capacities		Number	0	9 114	Q2	2026
C6-3,1	6 – Accessibility, development and quality of inclusive education– Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children from the age of 5 and introducing a legal entitlement to a place in kindergarten or other pre-	Monitoring	Launch of a call for municipalities for increase the kindergarten's capacity					Q2	2022

	primary education providers from the age of 3								
C6-3,2	6 – Accessibility, development and quality of inclusive education– Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children from the age of 5 and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of 3	Monitoring	Number of newly built capacities		Number	0	6 380	Q2	2025
C6-4	6 – Accessibility, development and quality of inclusive education– Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education, including their funding system	Milestone	Adoption of the law on redefinition of the concept of special educational needs and the preparation of accompanying methodological material for teaching staff, specialist staff and school leaders.	Adoption of the Parliament of the amendment to Act No 245/2008 Coll., Act No 597/2003 Coll.;				Q4	2022
C6-4,1	6 – Accessibility, development and quality of inclusive education– Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education, including their funding system	Monitoring	The drafts of laws adopted by the government					Q3	2022

C6-5	6 – Accessibility, development and quality of inclusive education–Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education, including their funding system	Milestone	Entry into force the redefinition of the concept of special educational needs	Entry into force of the amendment to Act No 245/2008 Coll., Act No 597/2003 Coll.;				Q1	2023
C6-6	6– Accessibility, development and quality of inclusive education–Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education, including their funding system	Target	Number of trained teachers and specialized staff		Number	0	10000	Q4	2025
C6-6,1	6– Accessibility, development and quality of inclusive education–Reform 2:Definition of the concept of special educational needs of children and pupils and development of a model for eligible support measures in education, including their funding system	Monitoring	Number of trained teachers and specialized staff		Number	0	5000	Q2	2024
C6-7	6 – Accessibility, development and quality of inclusive education–Reform 3:Reforming the system of counselling and prevention and ensuring systemic data collection in the field of mental health promotion for children, pupils and students	Milestone	Entry into force of the legislation that create the comprehensive system of counselling	Entry into force of the amendment to Act No. 245/2008 Coll. and separate Decrees, probable amendment and Government Regulation No 630/2008 Coll.				Q1	2023

C6-7,1	6 – Accessibility, development and quality of inclusive education– Reform 3:Reforming the system of counselling and prevention and ensuring systemic data collection in the field of mental health promotion for children, pupils and students	Monitoring	The drafts of laws adopted by the government.					Q3	2022
C6-8	6 – Accessibility, development and quality of inclusive education – Reform 4:Implementation of tools to prevent early school leaving and adapt F-type study programmes	Milestone	Entry into force of legislative amendments aimed at:• Extension of the possibility to acquire lower secondary education in lower secondary vocational education (VET) optimisation of NSOV programmes in response to labour market needs and the offer of NSOV programmes in relation to the educational needs of the target group of pupils	Entry into force of the amendment to Act No 245/2008, Act No 61/2015 and modification of Decree No 292/2019.Z. z.				Q1	2023
C6-8,1	6 – Accessibility, development and quality of inclusive education – Reform 4:Implementation of tools to prevent early school leaving and adapt F-type study programmes	Monitoring	The draft of laws adopted by the government.					Q3	2022
C6-9	6 – Accessibility, development and quality of inclusive education– Reform 4:Implementation of tools to prevent early school leaving and adapt F-type study programmes	Target	Share of lower secondary vocational education (NSOV) programmes optimised in response to labour market needs		%	0	30	Q2	2025
C6-9,2	6 – Accessibility, development and quality of inclusive education– Reform 4:Implementation of tools to prevent early school leaving and adapt F-type study programmes	Monitoring	adoption of the amending Decree 251/2018 Coll. changes in the structure of lower secondary vocational education in relation to labour market needs					Q3	2023
C6-10	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Milestone	Adoption of legislative amendments that introduce of the definition of segregation at schools in the legislation and the development of methodological material for the implementation of desegregation	Adoption by the Parliament of an amendment to Act No 245/2008 or to Act No 365/2004 and the creation and approval by the Ministry of Education of				Q3	2023



				methodological material					
C6-10,1	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Monitoring	The draft law that sets up the legal definition of segregation at schools and the draft of methodological material for the implementation of desegregation sent to the public consultations					Q2	2023
C6-11	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Milestone	Entry into force the legislative definition of segregation at schools	Entry into force an amendment to Act No 245/2008 or to Act No 365/2004				Q3	2025
C6-11,1	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Monitoring	The act of law adopted by the government					Q2	2023
C6-12	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Target	Percentage of schools that apply desegregation standards coming from the adopted methodology		%	0	100	Q4	2025
C6-12,1	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Monitoring	Establishment of a unified desegregation monitoring system					Q3	2022
C6-12,2	6 – Accessibility, development and quality of inclusive education– Reform 5:Supporting school desegregation	Monitoring	Percentage of schools that apply desegregation standards coming from the adopted methodology		%	0	50	Q3	2024

C6-13	6 – Accessibility, development and quality of inclusive education– Reform 6:Compensatory measures to mitigate the impact of the pandemic in education for primary and secondary school pupils	Target	Number of schoolstaking part in tuition programmes		Number	0	450	Q4	2022
C6-14	6 – Accessibility, development and quality of inclusive education– Investment 1: Removing barriers of school buildings	Milestone	Introduction of the definition of debarrierisation standard, creation of a debarrierisation manual and mapping of school needs at all levels of education	Approval by the Ministry of Education of debarrierisation standards, debarrierisation manual and publication of the results of the mapping of needs on the MoE website				Q1	2022
C6-15	6 – Accessibility, development and quality of inclusive education– Investment 1:Removing barriers of school buildings	Target	Elimination of architectural barriers of larger secondary schools		Number	0	182	Q2	2025
C6-15,1	6 – Accessibility, development and quality of inclusive education– Investment 1:Removing barriers of school buildings	Monitoring	Elimination of architectural barriers of larger secondary schools		Number	0	127	Q2	2024
C6-16	6 – Accessibility, development and quality of inclusive education – Reform 1:1.Ensuring conditions for the implementation of compulsory pre-primary education for children aged of five and introducing a legal entitlement to a place in kindergarten or other pre-primary education providers from the age of three	Milestone	Entry into force of new prescriptive funding system for pre-primary education based on the standardised real annual staff and operational costs of kindergartens, as well as the achievement of the enrollment rate of children aged four years.	Adoption by the Parliament of Act No 597/2003, Act No 596/2003, Act 564/2004 Coll, amendment of Government Regulation No 668/2004 Coll., Government Regulation No 630/2008 Coll.				Q1	2025

C7-1	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Milestone	New curriculum for all primary schools organized in the multiannual education cycles	Approval of the new state primary education programme by the Minister of Education.				Q1	2023
C7-1,1	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Monitoring	The project of the new curriculum for all cycles subjected to the public consultation. The report from the consultation completed and available.					Q4	2022
C7-2	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Target	Creation of a network of regional centres of support		Number	0	40	Q3	2024
C7-2,1	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Monitoring	Pilot project completed and creation of regional hubs in 16 regions.					Q3	2022
C7-3	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Target	Primary schools that implement the new curriculum (in percentage)		%	0	30	Q4	2025
C7-3,1	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Monitoring	The roadmap (plan of implementation with a timeframe) for implementing the curricular reform in schools published on the ministerial website					Q2	2023
C7-4	7 – Education for the 21st century – Reform 1: Education content and form reform – Curricular and textbook reform	Target	Introduction of an on-line matura (final exam for graduates from upper secondary school)		%	23	100	Q4	2025

C7-4,1	7 – Education for the 21st century – Reform 1:Education content and form reform – Curricular and textbook reform	Monitoring	Award of contract for the IT system following the call for proposals					Q4	2022
C7-4,2	7 – Education for the 21st century – Reform 1:Education content and form reform – Curricular and textbook reform	Monitoring	signed acceptance protocol for at least 30 % of secondary schools on the implementation of online maturita					Q4	2024
C7-5	7 – Education for the 21st century – Reform 2:Preparing and developing teachers for new content and form of teaching	Milestone	Entry into force the legislative changes to strengthen the quality of skills of teaching and professional staff and motivate them for lifelong professional development	Entry into force the amendments to Act No 138/2019 on pedagogical and professional employees, Act No 597/2003 Coll., Act No 131/2002 on higher education, and the Decrees No 244/2019 and No 1/2020 of the Ministry of Education, Science, Research and Sport of the Slovak Republic on the system of study unions of the Slovak Republic.				Q1	2023
C7-5,1	7 – Education for the 21st century – Reform 2:Preparing and developing teachers for new content and form of teaching	Monitoring	The drafts of laws adopted by the government					Q3	2022
C7-6	7 – Education for the 21st century – Reform 2:Preparing and developing teachers for new content and form of teaching	Target	Percentage of pedagogical and professional staff trained, especially in preparation for the new curriculum, inclusive education and digital skills		%	0	55	Q4	2023

C7-6,1	7 – Education for the 21st century – Reform 2:Preparing and developing teachers for new content and form of teaching	Monitoring	Percentage of pedagogical and professional staff trained, especially in preparation for the new curriculum, inclusive education and digital skills		%	0	40	Q2	2023
C7-7	7 – Education for the 21st century – Investment 1:Digital infrastructure in schools	Target	Increase in the percentage of schools with basic level of digital equipment		%	30	90	Q4	2025
C7-7,1	7 – Education for the 21st century – Investment 1:Digital infrastructure in schools	Monitoring	Increase in the percentage of schools with basic level of digital equipment		%	30	80	Q4	2024
C7-7,2	7 – Education for the 21st century – Investment 1:Digital infrastructure in schools	Monitoring	Increase in the percentage of schools with basic level of digital equipment(monitoring of the ultimate goal)		%	80	100	Q2	2026
C7-8	7 – Education for the 21st century – Investment 2:Completion of school infrastructure	Target	Elimination of the double-shift schools		Number	0	35	Q2	2026
C7-8,1	7 – Education for the 21st century – Investment 2:Completion of school infrastructure	Monitoring	Call for tenders for the elimination of the double-shift schools announced					Q2	2022
C7-8,2	7 – Education for the 21st century – Investment 2:Completion of school infrastructure	Monitoring	Elimination of the double-shift schools		Number	0	23	Q4	2025

C8-1	8 – Increase in the performance of Slovak higher education institutions – Reform 1:Change in funding for universities, including the introduction of performance contracts	Milestone	Introduction of performance contracts	Conclusion of the overarching agreement of the Ministry of Education, Science, Research and Sport of the Slovak Republic (MŠVVaŠ SR) with universities				Q4	2022
C8-2	8 – Increase in the performance of Slovak higher education institutions – Reform 1:Change in funding for universities, including the introduction of performance contracts	Target	Performance contracts signed with public universities (in percentage)		%	0	90	Q4	2023
C8-2,1	8 – Increase in the performance of Slovak higher education institutions – Reform 1:Change in funding for universities, including the introduction of performance contracts	Monitoring	Performance contracts signed with public universities (in percentage)		%	0	50	Q2	2023

C8-2,2	8 – Increase in the performance of Slovak higher education institutions – Reform 1:Change in funding for universities, including the introduction of performance contracts	Monitoring	Performance contracts signed with public universities (in percentage) (monitoring of the ultimate goal)		%	50	100	Q1	2024
C8-3	8 – Increase in the performance of Slovak higher education institutions – Reform 2:Introduction of a system of periodic scientific performance evaluation	Milestone	Definition of the system of periodic evaluation of scientific performance introduced in the Law No 172/2005	Entry into force of the amendment to the Law No 172/2005 as regards the evaluation of scientific performance and methodology for periodic scientific performance evaluation				Q1	2022
C8-4	8 – Increase in the performance of Slovak higher education institutions – Reform 2:Introduction of a system of periodic scientific performance evaluation	Target	Number of Performed evaluations		Number	0	20	Q4	2022
C8-4,1	8 – Increase in the performance of Slovak higher education institutions – Reform 2:Introduction of a system of periodic scientific performance evaluation	Monitoring	Creation of the panels for evaluation completed					Q1	2022
C8-5	8 – Increase in the performance of Slovak higher education institutions – Reform 3:A new approach to accreditation of higher education	Target	Percentage of universities apply to check the compliance of internal quality systems and study programmes with standards		%	0	90	Q4	2022
C8-6	8 – Increase in the performance of Slovak higher education institutions – Reform 4:Reform of the management of universities	Milestone	The reform of the management system of higher education institutions	Entry into force of the amendment to Act No 131/2002 on higher education				Q4	2021

C8-7	8 – Increase in the performance of Slovak higher education institutions – Reform 5: Concentration of excellent educational and research capacities	Milestone	Start bringing together of universities into larger units	An approved by the Ministry of Education, Science, Research and Sport of the Slovak Republic bundling road map for at least 2 university units.				Q4	2021
C8-8	8 – Increase in the performance of Slovak higher education institutions – Reform 5: Concentration of excellent educational and research capacities	Milestone	The completion of the process of bringing together universities through consortia	Formal connection process completed for at least 2 consortia and a concrete roadmap leading to the legally binding establishment of a third consortium completed.				Q2	2026
C8-8,1	8 – Increase in the performance of Slovak higher education institutions – Reform 5: Concentration of excellent educational and research capacities	Monitoring	Start of the legally binding process leading to the establishment of the 3rd consortium between relevant universities.	Selection process of universities engaging in the third consortium commenced.				Q4	2025
C8-9	8 – Increase in the performance of Slovak higher education institutions – Investment 1: support for the strategic development of universities	Milestone	at least 2 calls concluded for supporting the strategic development of universities	Award of the contracts following the calls				Q3	2023
C8-9,1	8 – Increase in the performance of Slovak higher education institutions – Investment 1: support for the strategic development of universities	Monitoring	at least 2 calls for proposal launched and published on the ministerial webpage					Q1	2022
C8-10	8 – Increase in the performance of Slovak higher education institutions – Investment 1: support for the strategic development of universities	Target	reconstructed university area and dormitory		Number	0	120 201	Q2	2026



C8-10,1	8 – Increase in the performance of Slovak higher education institutions – Investment1: support for the strategic development of universities	Monitoring	reconstructed university area and dormitory		Number	0	45 676	Q3	2025
C8-10,2	8 – Increase in the performance of Slovak higher education institutions – Investment1: support for the strategic development of universities	Monitoring	reconstructed university area and dormitory		Number	45 676	133 557	Q2	2026
C9-1	9 – More efficient governance and strengthening RDI funding – Reform 1: Reform of governance, evaluation and support in science, research and innovation	Milestone	Reform of the governance and support for research, development and innovation.	Entry into force of the Amendment to Law 172/2005				Q1	2022
C9-2	9 – More efficient governance and strengthening RDI funding – Reform 1: Reform of governance, evaluation and support in science, research and innovation	Milestone	Design of the National overarching RDI Strategy	Adoption of the National RDI Strategy by the government				Q3	2022
C9-2.1	9 – More efficient governance and strengthening RDI funding – Reform 1: Reform of governance, evaluation and support in science, research and innovation	Monitoring	Advanced draft of the national RDI Strategy sent for consultation to NIKA and launch of the consultation with stakeholders					Q2	2022
C9-3	9 – More efficient governance and strengthening RDI funding – Reform 2: Reform of the organisation and funding of non-business research institutions, in particular the Slovak Academy of Sciences	Milestone	Reform of the Slovak Academy of Science (SaS)	Entry into force of an amendment to Act No 133/2002 on SAS and an amendment to Act No 243/2017 on the public research institution				Q4	2021

C9-4	9– More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	Milestone	Launch of calls for projects to support the participation of Slovak actors in Horizon Europe	Launch of calls for projects to support the participation of Slovak actors in Horizon Europe			3	Q4	2022
C9-4.1	9 – More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	Monitoring	Draft calls sent for comments to NIKA					Q2	2022
C9-5	9 – More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	Target	Financial support for applications and participating projects in Horizon Europe programmes, under calls funded by the RRF		Amounts (EUR millions)	0	31,758	Q2	2026
C9-5.1	9 – More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	Monitoring	Financial support for applications and participating projects in Horizon Europe programmes - contracts with beneficiaries signed for the amount of 50% of the objective			0	15,879	Q4	2023
C9-5.2	9 – More efficient governance and strengthening RDI funding – Investment 1: Promoting international cooperation and participation in Horizon Europe and EIT projects	Monitoring	Financial support for applications and participating projects in Horizon Europe programmes, under calls funded by the RRF (monitoring of the ultimate goal)			15,879	35,287	Q4	2026
C9-6	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Milestone	Launch of calls for projects to support cooperation between companies, academia and R & D organisations and vouchers	Launch of calls for projects to support cooperation between firms, academia and R & D organisations and vouchers			4	Q4	2022

C9-6.1	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Monitoring	Draft calls for collaborative projects and vouchers sent for comments to NIKA					Q2	2022
C9-7	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Target	Number of collaborative projects and vouchers supported		Number projects of	0	1770	Q4	2024
C9-7.1	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Monitoring	Number of collaborative projects and vouchers supported: contracts are concluded establishing “transformative and innovation consortia					Q4	2023
C9-7.2	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Monitoring	Number of collaborative projects and vouchers supported– 65% of the target (per call)				1150	Q4	2023
C9-8	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Target	Number of collaborative projects and vouchers supported		Number projects of	1770	3538	Q2	2026
C9-8.1	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation between firms, academia and RD organisations	Monitoring	Number of collaborative projects and vouchers supported (with signed contracts) –90% of the target (per call)				3184	Q3	2025
C9-8.2	9 More efficient governance and strengthening RDI funding – Investment 2: Support for cooperation	Monitoring	Number of collaborative projects and vouchers supported (monitoring of the ultimate goal)				3931	Q4	2026

	between firms, academia and RD organisations								
C9-9	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Milestone	Launch of calls to support excellent researchers	Launch of calls for projects to support excellent researchers			6	Q4	2022
C9-9.1	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Monitoring	Draft calls to support excellent researchers sent for comments to NIKA					Q2	2022
C9-10	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Target	Number of excellent researchers supported		Number of researchers	0	650	Q1	2024
C9-10.1	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Monitoring	Number of excellent researchers supported– 50% of the target per each call, including 90 % signed contracts of 15 large grants				325	Q3	2023
C9-11	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Target	Number of excellent researchers supported		Number of researchers	650	1000	Q1	2026
C9-11.1	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Monitoring	Number of excellent researchers supported (with signed contracts) – 75% of the target (per call)				750	Q3	2024

C9-11.2	9 More efficient governance and strengthening RDI funding – Investment 3: Excellent science	Monitoring	Number of excellent researchers supported (monitoring of the ultimate goal)				1060	Q4	2026
C9-12	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Milestone	Launch of calls for thematic demand-driven projects addressing the challenges of green transition	Launch of calls for thematic demand-driven projects addressing the challenges of green transition			2	Q4	2022
C9-12.1	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Monitoring	Draft calls for thematic demand driven projects sent for comments to NIKA					Q2	2022
C9-13	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Target	Number of selected projects addressing the challenges of the green transition		Number of projects	0	27	Q4	2024
C9-13.1	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Monitoring	Number of projects addressing the challenges of the green transition are selected (with signed agreement) - 90% of the target				24	Q4	2023
C9-14	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Target	Number of projects addressing the challenges of the green transition, which are completed		Number of projects	0	27	Q2	2026
C9-14.1	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Monitoring	Number of projects addressing the challenges of the green transition are close to the completion - 90% of the target			0	24	Q4	2025

C9-14.2	9 More efficient governance and strengthening RDI funding – Investment 4: Research and innovation to decarbonise the economy	Monitoring	Number of selected projects addressing the challenges of the green transition, which are completed (monitoring of the ultimate goal)			24	30	Q4	2026
C9-15	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	Milestone	Launch of calls for thematic demand-driven projects addressing the challenges of digital transition	Launch of calls for thematic demand-driven projects addressing the challenges of digital transition			2	Q4	2022
C9-15.1	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	Monitoring	Draft calls for thematic demand driven projects sent for comments to NIKA					Q2	2022
C9-16	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	Target	Number of RDI projects selected under the calls addressing the challenges of digital transformation.	Number of projects		0	140	Q4	2024
C9-16.1	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	Monitoring	Number of RDI projects selected (with signed agreement) under the calls addressing the challenges of digital transformation - 90% of the target				126	Q4	2023
C9-17	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	Target	Number of RDI projects addressing the challenges of digital transformation, which are completed	Number of projects		0	140	Q2	2026
C9-17.1	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation	Monitoring	Number of RDI projects selected under the calls addressing the challenges of digital transformation are close to completion - 90% of the target				126	Q4	2025

	for the digitalisation of the economy								
C9-17.2	9 More efficient governance and strengthening RDI funding – Investment 5: Research and innovation for the digitalisation of the economy	Monitoring	Number of RDI projects addressing the challenges of digital transformation, which are completed (monitoring of the ultimate goal)				155	Q4	2026
C9-18	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Milestone	Launch and implementation of financial instruments to support innovation	Launch of the investment phase of financial instruments to support innovation in line with the investment strategy			2	Q4	2023
C9-18.1	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Monitoring	Launch and implementation of financial instruments to support innovation: draft investment strategy sent for comments to NIKA					Q1	2022
C9-18.2	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Monitoring	Launch and implementation of financial instruments to support innovation: launch of calls for intermediaries					Q2	2022
C9-18.3	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Monitoring	Launch and implementation of financial instruments to support innovation: launch of investment phase					Q4	2023
C9-19	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Target	Number of companies supported through financial instruments		Number of companies	0	36	Q2	2026

C9-19.1	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Monitoring	Number of companies with the signed agreement are supported – 50% from all instruments				18	Q4	2025
C9-19.2	9 More efficient governance and strengthening RDI funding – Investment 6: Financial instruments to support innovation	Monitoring	Number of companies supported through financial instruments (monitoring of the ultimate goal)				40	Q4	2026
C10-1	10 – Attracting and retaining talents - Reform 1: Reform of residence and labour legislation	Milestone	Scheme defining a new category of applicants for national visa (D).	Adoption of the scheme through a Government Resolution and entry into force.				Q1	2022
C10-2	10 – Attracting and retaining talents - Reform 1: Reform of residence and labour legislation	Milestone	Facilitation of the return to the country and increase of the attractiveness of the country for foreigners with family ties	Adoption by the Parliament and entry into force				Q1	2022
C10-3	10 – Attracting and retaining talents - Reform 2: Simplification of the regime for the recognition of qualifications and professional qualifications for the exercise of regulated professions	Milestone	Simplification of the recognition of educational and professional qualifications	Adoption by the Parliament and entry into force				Q1	2022
C10-4	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	Target	Number of one-stop shops for integration in Slovakia		Number	0	3	Q4	2024



C10-4,1	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	Monitoring	Concept document for setting up centres					Q3	2023
C10-5	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	Target	Number of foreigners using the IOM Migration Information Centre services		Number	0	7 000	Q1	2025
C10-5,1	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	Monitoring	Contract with IOM signed					Q1	2022
C10-5,2	10 – Attracting and retaining talents - Investment 1: Support tools and assistance for returnees, highly qualified third-country workers and their family members and foreign higher education students studying in Slovakia	Monitoring	Number of foreigners using the IOM Migration Information Centre services		Number	0	3 625	Q3	2023
C10-6	10 – Attracting and retaining talents - Investment 2: Strengthening relations with the diaspora, supporting citizens' initiatives	Target	Number of supported events strengthening relations with the diaspora		Number	0	200	Q1	2026

C10-7	10 – Attracting and retaining talents - Investment 3: Scholarships for domestic and foreign talented students	Target	Number of awarded scholarships for talented students.		Number	0	4226	Q4	2024
C10-7,1	10 – Attracting and retaining talents - Investment 3: Scholarships for domestic and foreign talented students	Monitoring	Number of awarded scholarships for talented students.		Number	0	1 500	Q4	2022
C10-7,2	10 – Attracting and retaining talents - Investment 3: Scholarships for domestic and foreign talented students	Monitoring	Number of awarded scholarships for talented students, which should include at least 2,500 of the most talented Slovak high school graduates, at least 500 most talented students from abroad, and at least 1 000 over-average students from socially and economically disadvantaged backgrounds or belonging to specific disadvantaged groups (monitoring of the ultimate goal)		Number	0	4508	Q4	2025
C10-8	10 – Attracting and retaining talents - Investment 4: Promoting internationalisation in the academic environment	Milestone	Strategy for internationalisation of universities	Government adoption of the strategy				Q4	2021
C10-9	10 – Attracting and retaining talents - Investment 4: Promoting internationalisation in the academic environment	Target	Number of projects supported to promote or develop the internationalisation of universities and research institutions		Number	0	28	Q4	2025
C10-9,1	10 – Attracting and retaining talents - Investment 4: Promoting internationalisation in the academic environment	Monitoring	Number of projects supported to promote or develop the internationalisation of universities and research institutions (monitoring of the ultimate goal)		Number	0	31	Q2	2026

C11-1	11 – Modern and accessible healthcare – Reform 1 Optimization of the Hospital Network (UN)	Milestone	Introduction of the hospital network	Legislative amendment enter into force					Q1	2022
C11-2	11 – Modern and accessible healthcare – Reform 1 Optimization of the Hospital Network (UN)	Target	Share of the reprofiled hospitals (authorised within the scope of general and specialised hospitals) under the new hospital network		%	0	40		Q4	2025
C11-2,1	11 – Modern and accessible healthcare – Reform 1 Optimization of the Hospital Network (UN)	Monitoring	The geographical distribution of the different types of hospital, a defined range of medical services provided and the number of beds, minimum conditions for each type of care are set.						Q4	2022
C11-2,2	11 – Modern and accessible healthcare – Reform 1 Optimization of the Hospital Network (UN)	Monitoring	Share of the reprofiled hospitals (authorised within the scope of general and specialised hospitals) under the new hospital network			0	20		Q4	2024
C11-3	11 – Modern and accessible healthcare – Reform 2 Reform of the preparation of health investment plans	Milestone	A prioritised investment plan according to the investment evaluation methodology adopted by the Ministry of Health	prioritised investment plan published on the website of the Ministry of Health					Q2	2022
C11-4	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	Milestone	Establishment of a central hospital management body from an organisational, operational and economic point of view	Central Hospital Management Authority approved by the Ministry of Health and fully operational					Q4	2023
C11-4,1	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	Monitoring	the draft law sent to public consultations with all relevant stakeholders						Q1	2023

C11-5	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	Target	Number of hospitals involved in central management system		Number	0	19	Q2	2025
C11-5,1	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	Monitoring	Number of hospitals involved in central management system (phase 1)		Number	0	5	Q2	2024
C11-5,2	11 – Modern and accessible healthcare – Reform 3 Centralization of the management of the largest hospitals	Monitoring	Number of hospitals involved in central management system (phase 2)		Number	5	10	Q4	2024
C11-6	11 – Modern and accessible healthcare – Reform 4 Optimisation of the emergency care network and new definition of emergency care	Milestone	Amendment to the law on Optimal emergency care network and new definition of emergency care	The legislation on the new optimal emergency care network enters into force.				Q1	2023
C11-6,1	11 – Modern and accessible healthcare – Reform 4 Optimisation of the emergency care network and new definition of emergency care	Monitoring	Legislative amendment approved by the Parliament					Q2	2022
C11-7	11 – Modern and accessible healthcare – Reform 5 Reform of primary care provision for adults, children and youth	Milestone	The new law on the establishment of the network of general care providers and the introduction of zoning	Entry into force the act of law				Q2	2022
C11-8	11 – Modern and accessible healthcare – Investment 1 Supporting the opening of new primary care	Target	Number of the primary care outpatient practices supported by a pilot programme		Number	0	124	Q2	2026

C11-8,1	11 – Modern and accessible healthcare – Investment 1 Supporting the opening of new primary care	Monitoring	Establishment of a financial scheme by the Ministry of Health as well as the publication of list of districts and municipalities qualifying for the contribution					Q2	2022
C11-8,2	11 – Modern and accessible healthcare – Investment 1 Supporting the opening of new primary care	Monitoring	Number of the primary care outpatient practices supported by a pilot programme		Number	0	28	Q 4	2023
C11-9	11 – Modern and accessible healthcare – Investment 2 New hospital network – construction, reconstruction and equipment	Milestone	Call for tender for the construction and reconstruction of hospitals	Notification of the awarding of all public contracts to the construction contractor for the projects, compliant with eligibility/selection criteria				Q1	2024
C11-9,1	11 – Modern and accessible healthcare – Investment 2 New hospital network – construction, reconstruction and equipment	Monitoring	Tender specification completed					Q4	2022
C11-10	11 – Modern and accessible healthcare – Investment 2 New hospital network – construction, reconstruction and equipment	Target	Beds made available in upgraded hospitals		Number	0	1980	Q2	2026

C11-10,1	11 – Modern and accessible healthcare – Investment 2 New hospital network – construction, reconstruction and equipment	Monitoring	2 200 new hospital beds, of which at least 1980 beds shall be made available, broken down: 11 at least 1080 beds (the objective is 1200) at “gross construction” level* in buildings meeting the energy efficiency requirements of intervention field 25ter certified BREEAM or LEED or their equivalent 11 The remaining beds until the overall amount of 1980 beds (the objective is 2200) is reached shall be made available either in “gross construction” level, or in hospitals after extensive modernisation to full fit out**		Number	0	2200	Q2	2026
C11-11	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	Target	Number of hospitals connected to the Central ERP system		Number	0	19	Q4	2025
C11-11,1	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	Monitoring	Notification of award of tender for the IT system compliant with eligibility/selection criteria					Q4	2023
C11-11,2	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	Monitoring	Number of hospitals connected to the Central ERP system		Number	0	5	Q4	2024
C11-12	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	Target	Increase in the provision of atrial fibrillation surgeries		%	0	20	Q4	2024
C11-12,1	11 – Modern and accessible healthcare – Investment 3 Digitalisation in health	Monitoring	Notification of award of tender for the IT system compliant with eligibility/selection criteria					Q3	2022

C11-13	11 – Modern and accessible health care – Investment 4 Construction and rehabilitation of ambulance stations (Ambulance Services)	Target	Number of ambulance station constructed or reconstructed		Number	0	55	Q2	2025
C11-13,1	11 – Modern and accessible health care – Investment 4 Construction and rehabilitation of ambulance stations (Ambulance Services)	Monitoring	Tender specification completed compliant with eligibility/selection criteria					Q2	2023
C11-13,2	11 – Modern and accessible health care – Investment 4 Construction and rehabilitation of ambulance stations (Ambulance Services)	Monitoring	Notification of awards of tender					Q4	2023
C12-1	12 – Human, modern and accessible mental health care - Reform 1: Coordinated inter-ministerial cooperation and regulation	Milestone	Establishment of two coordination entities for mental health	Full operationalisation of the entities				Q2	2025
C12-1.1	12 – Human, modern and accessible mental health care - Reform 1: Coordinated inter-ministerial cooperation and regulation	Monitoring	Legal acts adopted by the Government on the establishment of the Council for Mental Health, the Council secretariat and the secretariats of the Council's committees.					Q2	2021

C12-1.2	12 – Human, modern and accessible mental health care - Reform 1: Coordinated inter-ministerial cooperation and regulation	Monitoring	Legislation adopted by the Government on psychological activity and psychotherapy, setting up the Association of psychologists					Q4	2022
C12-2	12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments 12 – Human, modern and accessible mental health care - Investment 2: Creation of detention facilities	Target	Patient capacity of detention facilities		Number	0	150	Q4	2025
C12-2.1	12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments 12 – Human, modern and accessible mental health care - Investment 2: Creation of detention facilities	Monitoring	Notification of award of tender – project documentation					Q1	2023
C12-2.2	12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments 12 – Human, modern and accessible mental health care - Investment 2: Creation of detention facilities	Monitoring	Notification of award of tender – building contractor					Q3	2024



C12-3	<p>12 – Human, modern and accessible mental health care - Reform 2: Development of acutely underestimated capacity areas in mental health care</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health care - Investment 3: Building psycho-social centres;</p> <p>12 – Human, modern and accessible mental health care - Investment 4: Completing the psychiatric stationary network;</p> <p>12 – Human, modern and accessible mental health care - Investment 5: Establishment of specialised centres for autism spectrum disorders</p>	Target	Number of created community-based mental health care centres		Number	0	28	Q4	2025
C12-3.1	<p>12 – Human, modern and accessible mental health care - Reform 2: Development of acutely underestimated capacity areas in mental health care</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p>	Monitoring	Adoption of amendment to Decree No 84/2016 introducing provisions on centres for autism spectrum disorders and psychosocial centres					Q2	2022

	<p>12 – Human, modern and accessible mental health care - Investment 3: Building psycho-social centres;</p> <p>12 – Human, modern and accessible mental health care - Investment 4: Completing the psychiatric stationary network;</p> <p>12 – Human, modern and accessible mental health care - Investment 5: Establishment of specialised centres for autism spectrum disorders</p>								
C12-3.2	<p>12 – Human, modern and accessible mental health care - Reform 2: Development of acutely underestimated capacity areas in mental health care</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health care - Investment 3: Building psycho-social centres;</p> <p>12 – Human, modern and accessible mental health care - Investment 4: Completing the psychiatric stationary network;</p>	Monitoring	Building permits issued for all community centres					Q4	2023

	12 – Human, modern and accessible mental health care - Investment 5: Establishment of specialised centres for autism spectrum disorders								
C12-3.3	<p>12 – Human, modern and accessible mental health care - Reform 2: Development of acutely underestimated capacity areas in mental health care</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health care - Investment 3: Building psycho-social centres;</p> <p>12 – Human, modern and accessible mental health care - Investment 4: Completing the psychiatric stationary network;</p> <p>12 – Human, modern and accessible mental health care - Investment 5: Establishment of specialised centres for autism spectrum disorders</p>	Monitoring	Notification of award of tender to building contractor for all community centres					Q4	2024
C12-4	12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments	Target	Number of registered and standardised psychodiagnostic methods		Number	0	72	Q2	2025

	12 – Human, modern and accessible mental health care - Investment 6: Establishment of a repository of psychodiagnostic methods								
C12-4.1	12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments  12 – Human, modern and accessible mental health care - Investment 6: Establishment of a repository of psychodiagnostic methods	Monitoring	Total number of registered and standardised psychodiagnostic methods (monitoring of the ultimate goal)			0	77	Q3	2025
C12-5	12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments  12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments  12 – Human, modern and accessible mental health care - Investment 7: Humanisation of institutional psychiatric care	Target	Patient capacity in converted rooms in institutional psychiatric care.		Number	0	244	Q4	2025
C12-5.1	12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments	Monitoring	Building permits issued for all renovation projects of rooms in institutional care					Q4	2023

	<p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health care - Investment 7: Humanisation of institutional psychiatric care</p>								
C12-5.2	<p>12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health care - Investment 7: Humanisation of institutional psychiatric care</p>	Monitoring	Medical technical equipment scheme (former Investment 3.4)					Q4	2023
C12-5.3	<p>12 – Human, modern and accessible mental health care - Reform 3: Modernisation of diagnostic methods and treatments</p> <p>12 – Human, modern and accessible mental health care - Investment 1: Project management and project preparation of investments</p> <p>12 – Human, modern and accessible mental health</p>	Monitoring	Notification of award of tender for all renovation projects of rooms in institutional care					Q4	2024

	care - Investment 7: Humanisation of institutional psychiatric care								
C12-6	12 – Human, modern and accessible mental health care - Investment 8: Training in mental health for staff	Target	Number of health sector workers trained in mental health		Number	0	336	Q2	2025
C12-6.1	12 – Human, modern and accessible mental health care - Investment 8: Training in mental health for staff	Monitoring	50% of health sector workers and non-health sector workers trained in mental health					Q2	2024
C12-6.2	12 – Human, modern and accessible mental health care - Investment 8: Training in mental health for staff	Monitoring	All health sector workers (373) and non-health sector workers (1200) trained in mental health					Q3	2025
C13-1	13 – accessible and high- quality long-term socio- health care - Reform 1: Available and quality long-term socio-health care – Reform of integration and financing of long-term social and health care	Milestone	New legislative framework for long-term health and palliative care	Entry into force of a new law on long-term and palliative care and of the regulation of financing of palliative and nursing care				Q1	2023
C13-1,1	13 – accessible and high- quality long-term socio- health care - Reform 1: Available and quality long-term socio-health care – Reform of integration and financing of long-term social and health care	Monitoring	Legislative amendment approved by the Parliament on reimbursement of palliative and nursing services by health insurance companies.					Q2	2022

C13-2	13 – accessible and high-quality long-term socio-health care – Reform 1: Available and quality long-term socio-health care – Reform of integration and financing of long-term social and health care	Milestone	Publication of the concept of financing social services for public debate	Published concept on the financing of social services				Q4	2023
C13-3	13 – accessible and high-quality long-term socio-health care - Reform 1: Available and quality long-term socio-health care – Reform of integration and financing of long-term social and health care	Milestone	The new financing system of social services – introduction of a personal budget	Entry into force of the act on the financing of social services				Q4	2025
C13-4	13 – accessible and high-quality long-term socio-health care - Reform 2: Available and high-quality long-term socio-health care – Assessment of care needs	Milestone	Unification of the assessment system	Entry into force of the act on social services and amending Act 447/2008 on compensation of severely disabled persons				Q1	2024
C13-5	13 – accessible and high-quality long-term socio-health care - Reform 3: Reforming the supervision of social care and providing infrastructure for its implementation	Milestone	Reform of the supervision of social care	Entry into force of the act on the supervision of social care				Q2	2022
C13-6	13 – accessible and high-quality long-term socio-health care - Reform 3: Reforming the supervision of social care and providing infrastructure for its implementation	Target	Establishment of a unified supervisory system with headquarter and 8 branches		Number	0	9	Q1	2024
C13-7	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Target	Enhancement of the capacities of community-based residential services and health-social low-capacity facilities (indicator: minimum number of weighted capacity units created)		Number	0	441	Q2	2024

C13-8	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Target	Enhancement of the capacities of community-based residential services and health-social low-capacity facilities (indicator: minimum number of weighted capacity units created)		Number	0	2939	Q2	2026
C13-8,1	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Monitoring	Enhancement of the capacities of community-based residential services and health-social low-capacity facilities (indicator: minimum number of weighted capacity units covered by approved construction/renovation project proposals)		Number	0	1470	Q2	2024
C13-8,2	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Monitoring	Enhancement of the capacities of community-based residential services and health-social low-capacity facilities (indicator: minimum number of weighted capacity units covered by approved construction/renovation project proposals)		Number	1470	2939	Q2	2025
C13-9	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Target	Expansion of outpatient service capacities (indicator: minimum number of weighted capacity units created)		Number	0	154	Q2	2024
C13-10	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Target	Expansion of outpatient service capacities (indicator: minimum number of weighted capacity units created)		Number	0	1024	Q2	2026
C13-10,1	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Monitoring	Expansion of outpatient service capacities (indicator: minimum number of weighted capacity units covered by approved construction/renovation project proposals)		Number	0	512	Q2	2024



C13-10,2	13 – accessible and high-quality long-term socio-health care – Investment 1: Enhancement of community-based social care capacities	Monitoring	Expansion of outpatient service capacities (indicator: minimum number of weighted capacity units covered by approved construction/renovation project proposals)		Number	512	1024	Q2	2025
C13-11	13 – accessible and high-quality long-term socio-health care – Investment 2: Extension and restoration of after-care and nursing capacities	Target	Extension and renewal of home nursing providers (indicator: number of providers supported)		Number	0	91	Q1	2025
C13-11,1	13 – accessible and high-quality long-term socio-health care – Investment 2: Extension and restoration of after-care and nursing capacities	Monitoring	50% of the total target of 91 home nursing (healthcare) providers have been selected for the provision of support		Number	0	46	Q2	2023
C13-12	13 – accessible and high-quality long-term socio-health care – Investment 2: Extension and restoration of after-care and nursing capacities	Target	Creation of after-care beds by reconstructing existing acute and chronic beds (indicator: minimum number of aftercare beds reconstructed)		Number	0	650	Q2	2026
C13-12,1	13 – accessible and high-quality long-term socio-health care – Investment 2: Extension and restoration of after-care and nursing capacities	Monitoring	Contracted reconstruction projects for at least 50% of the total number of 650 acute and chronic beds		Number	0	325	Q3	2023
C13-13	13 – accessible and high-quality long-term socio-health care – Investment 3: Extension and restoration of palliative care capacities	Target	Expansion and renewal of residential palliative care capacities (indicator: number of bed places created and restored)		Number	0	270	Q3	2025

C13-13,1	13 – accessible and high-quality long-term socio-health care – Investment 3: Extension and restoration of palliative care capacities	Monitoring	Contracted beneficiaries for at least 50% of the total number of 270 beds for residential palliative care capacities to be created or restored		Number	0	135	Q1	2024
C13-14	13 – accessible and high-quality long-term socio-health care – Investment 3: Extension and restoration of palliative care capacities	Target	Extension and renewal of the mobile hospices network (indicator: number of new and rebuilt providers)		Number	0	26	Q1	2025
C13-14,1	13 – accessible and high-quality long-term socio-health care – Investment 3: Extension and restoration of palliative care capacities	Monitoring	Contracted providers for at least 50% of 26 mobile hospices		Number	0	13	Q2	2023
C14-1	14 – Improve the business environment - Reform 1: Reducing the regulatory burden on business	Milestone	introduction of the new regulatory burden reduction tools:—Implementation of the “1in-2out” rule – Introduction of ex-post evaluation of existing regulations (legislative and non-legislative materials) – Introduction of protection against unjustified goldplating	Entry into force of resolutions updating the Unified Methodology for the Assessment of Selected Impacts				Q1	2023
C14-2	14 – Improve the business environment - Investment 1: Capacities for reforms to reduce regulatory burden	Milestone	1in-2out rule, ex ante evaluation to prevent goldplating and ex post evaluations of existing regulation	Evaluations carried out by the Ministry of Economy				Q2	2025
C14-3	14 – Improve the business environment - Reform 1: Reducing regulatory burden on business	Milestone	Reduction of the administrative burden on entrepreneurs	Entry into force of 3 packages with 300 measures to reduce administrative burden				Q4	2024
C14-4	14 – Improve the business environment - Reform 2: Reform of the insolvency framework – adaptation of legislation	Milestone	Reform of the insolvency framework	Entry into force of a set of laws governing insolvency proceedings.				Q1	2023

C14-5	14 – Improve the business environment - Investment 2: Digitalisation of insolvency processes	Target	A single, fully digitised insolvency process is fully operational.		% of insolvency procedures done via unified digital process	0	100	Q4	2024
C14-5,1	14 – Improve the business environment - Investment 2: Digitalisation of insolvency processes	Monitoring	Notification of award of the tender or, in case of in-house development, document specifying the functional requirements for developing the IT system for the single, fully digitised insolvency process					Q2	2022
C14-6	14 – Improve the business environment - Reform 3: Reform of public procurement	Milestone	Reform of the Public Procurement Procedures Act	Entry into force of the revised Act on Public Procurement by Parliament				Q1	2022
C14-6,1	14 – Improve the business environment - Reform 3: Reform of public procurement	Monitoring	Provision of trainings to at least 1,125 persons performing procurement tasks mainly from the public sector.					Q2	2026
C14-7	14 – Improve the business environment - Reform 3: Reform of public procurement	Milestone	Digitalisation of public procurement processes through a single electronic platform.	The single electronic platform is fully operational as regards the 6 new functionalities.				Q2	2023
C14-7,1	14 – Improve the business environment - Reform 3: Reform of public procurement	Monitoring	Feasibility study for developing the IT system for the digitalisation of public procurement processes.					Q1	2022
C14-7,2	14 – Improve the business environment - Reform 3: Reform of public procurement	Monitoring	Functional requirements for developing the IT system for the digitalisation of public procurement processes.					Q1	2022

C15-1	15 – Reform of the judiciary – Reform 1:Reform of the Judicial Map – Legislation	Milestone	Definition of a new judicial map	Entry into force of the Residences and districts Act				Q4	2021
C15-2	15 – Reform of the judiciary – Reform 1:Reform of the Judicial Map – Legislation	Milestone	The introduction of the new court network	Reorganized court network is operational				Q1	2023
C15-3	15 – Reform of the judiciary – Investment 1: reorganisation of courts – renovation of buildings	Target	Reconstructed area of court buildings in m <sup>2</sup> )		Area (m2)	0	111 931	Q4	2025
C15-3,2	15 – Reform of the judiciary – Investment 1: reorganisation of courts – renovation of buildings	Monitoring	Notification(s) of award for reconstruction of court buildings					Q1	2023
C15-3,3	15 – Reform of the judiciary – Investment 1: reorganisation of courts – renovation of buildings	Monitoring	Reconstructed area of court buildings in m <sup>2</sup> ) (monitoring of the ultimate goal)		Area (m2)	0	124 368	Q2	2026
C15-4	15 – Reform of the judiciary – Investment 1:Reorganisation of courts – Construction/procurement of new buildings	Target	Area of court buildings constructed or purchased ( in m <sup>2</sup> )		Area (m2)	0	24 909	Q4	2025
C15-4,1	15 – Reform of the judiciary – Investment 1:Reorganisation of courts – Construction/procurement of new buildings	Monitoring	Notification(s) of award for court buildings to be constructed or purchased					Q4	2022

C15-4,2	15 – Reform of the judiciary – Investment 1:Reorganisation of courts – Construction/procurement of new buildings	Monitoring	Area of court buildings constructed or purchased ( in m²) (monitoring of the ultimate goal)		Area (m2)	0	27 677	Q2	2026
C15-5	15 – Reform of the judiciary – Reform 2:Fighting corruption and strengthening the integrity and independence of the judiciary	Milestone	Package of laws to fight corruption and strengthen integrity and independence of the justice system	Entry into force of the Judicial Reform Act, the Constitutional Act, the amended Act on the Public Prosecutor's Office, the amended Criminal Code, and the Disciplinary Rules of the Supreme Administration of the Court of Justice of the Slovak Republic				Q3	2021
C15-6	15 – Reform of the judiciary – Investment 2:Supporting instruments for reform of the Judicial Map – Commercial Register and Centralised System of Judicial Governance	Milestone	Development and handover of an IT system – Business Register	Full electronic communication of the Commercial Register with firms and courts				Q3	2024
C15-6,1	15 – Reform of the judiciary – Investment 2:Supporting instruments for reform of the Judicial Map – Commercial Register and Centralised System of Judicial Governance	Monitoring	Notification of award of the tender or document specifying the functional requirements, in case of in-house development of the IT system.					Q2	2022
C15-7	15 – Reform of the judiciary – Investment 2:Supporting instruments for reform of the Judicial Map – Commercial Register and Centralised System of Judicial Governance	Milestone	Development and handover of IS – Centralised Judicial Management System	New court files can be handled digitally				Q4	2025

C15-7,1	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map – Commercial Register and Centralised System of Judicial Governance	Monitoring	Notification of award of the tender for the Centralised Judicial Management System or document specifying the functional requirements, in case of in-house development of the IT system					Q1	2022
C15-8	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map - Upgrading of IT equipment	Target	Modernisation of court IT equipment for the court staff		Number	0	6 000	Q2	2026
C15-8,1	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map – Upgrading of IT equipment	Monitoring	Notification(s) of award of the tender for the modernisation of court IT equipment for the court staff					Q3	2023
C15-8,2	15 – Reform of the judiciary – Investment 2: Supporting instruments for reform of the Judicial Map - Upgrading of IT equipment	Monitoring	Modernisation of court IT equipment for the court staff (monitoring of the ultimate goal)		Number	0	6 100	Q4	2026
C15-9	15 – Reform of the judiciary – Investment 2: Judicial Map Reform Support Tools – Analytic Support Platform	Milestone	Creation of an analytical support platform for access to case law in courts	Analytical support platform is fully operational.				Q2	2026
C16-1	16 – Fight against corruption and money laundering - Reform 1: Making the fight against corruption and AML more effective	Milestone	Reforms to streamline and improve financial investigations	Entry into force of the act 312/2020 on asset freezing and of an act establishing a Central Accounts Register				Q1	2022
C16-2	16 - Fight against corruption and money laundering - Investment 1: Tools and capacity for the fight against	Milestone	Providing necessary Infrastructure to support the fight against money laundering and corruption	AML-related and whistleblower infrastructure is fully operational.				Q4	2023

	corruption and money laundering								
C16-2,1	16 - Fight against corruption and money laundering - Investment 1:Tools and capacity for the fight against corruption and money laundering	Monitoring	Launch of the final version of the Central Accounts Register and operationalisation and full technical equipment of the whistleblower protection office. Purchase of the "go AML" software.					Q4	2022
C16-3	16 - Fight against corruption and money laundering - Investment 1:Tools and capacity for the fight against corruption and money laundering	Target	Retraining police officers in financial investigations and analytical activities		% of staff trained	0	100	Q4	2023
C16-4	16 - Fight against corruption and money laundering - Reform 2:Modernisation and capacity building of the police force	Milestone	Implementation of organisational changes to police to increase the efficiency of crime detection, investigation and detection of corruption	Organisational change of the police force is effective.				Q4	2021
C16-5	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – training and equipment	Target	Training and equipment related to the police reform are rolled out		% of trained staff	0	100	Q4	2024
C16-5,1	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – training and equipment	Monitoring	Training for at least 300 police officers to improve the quality of communication to victims of crime		Number of trained staff	0	300	Q4	2022

C16-6	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – renewal of the vehicle fleet	Target	Purchase of new vehicles (10 % of the fleet) of electric and hybrid vehicles		Number	0	700	Q4	2022
C16-6,1	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – renewal of the vehicle fleet	Monitoring	Purchase of new vehicles (10 % of the fleet) of electric and hybrid vehicles (monitoring of the ultimate goal)		Number	0	705	Q2	2023
C16-7	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the Police Force – Reconstruction of buildings	Target	Extent of the renovated floor area of police buildings to reduce the energy intensity of buildings (in m <sup>2</sup> )		Number	0	45000	Q4	2024
C16-7,1	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the Police Force – Reconstruction of buildings	Monitoring	Notification of award for the renovation of police buildings					Q4	2023
C16-7,2	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the Police Force – Reconstruction of buildings	Monitoring	Extent of the renovated floor area of police buildings to reduce the energy intensity of buildings (in m <sup>2</sup> ) (monitoring of the ultimate goal)		Number	0	49965	Q2	2025
C16-8	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the Police Force – new Foreign Residents Registration Information System (IS ECU)	Milestone	Electronicising residence permit processes to simplify processes for the public	Entry into operation of the new modules				Q4	2024



C16-9	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – Automated system for detecting road traffic offences	Milestone	Automation of the system for detecting road traffic infringements into full operation	Deployment of full operation of 3 modules				Q2	2026
C16-9,1	16 - Fight against corruption and money laundering - Investment 2: Equipping and digitalising the police force – Automated system for detecting road traffic offences	Monitoring	Notification of award for the automation of the system for detecting road traffic infringements					Q2	2023
C16-10	16 - Fight against corruption and money laundering - Reform 3: Optimising crisis management	Milestone	Entry into force of the optimised crisis management	Entry into force of the amended act 129/2002 on the integrated rescue system				Q1	2023
C16-11	16 - Fight against corruption and money laundering - Investment 3: Modernisation of the fire and rescue system – building a network of Integrated Security Centres	Target	Construction and operationalisation of Integrated Security Centres		Number	0	2	Q2	2026
C16-11,1	16 - Fight against corruption and money laundering - Investment 3: Modernisation of the fire and rescue system – building a network of Integrated Security Centres	Monitoring	Notification of award for the construction and operationalisation of Integrated Security Centres					Q3	2024
C16-12	16 - Fight against corruption and money laundering - Investment 3: Modernisation of the fire and rescue system – renewal of fire station buildings	Target	Modernisation of firefighting stations		Number	0	7	Q2	2026

C16-12,1	16 - Fight against corruption and money laundering - Investment 3:Modernisation of the fire and rescue system – renewal of fire station buildings	Monitoring	Notification of award for the modernisation of firefighting stations					Q2	2025
C16-13	16 - Fight against corruption and money laundering - Investment 4:Strengthening administrative capacity at different levels of government – establishment of a National Implementation and Coordination Authority	Milestone	Minimising implementation risk by establishing a coordination, financial and implementing body (NIKA) for the Recovery and Resilience Facility	Establishment and capacity building for RRP authority				Q3	2022
C16-13,1	16 - Fight against corruption and money laundering - Investment 4:Strengthening administrative capacity at different levels of government – establishment of a National Implementation and Coordination Authority	Monitoring	Establishment of NIKA and strengthening of capacity of NIKA and government audit					Q1	2022
C16-14	16 - Fight against corruption and money laundering - Investment 4:Strengthening administrative capacity at different levels of government – establishment of a National Implementation and Coordination Authority	Milestone	Audit & controls: legal basis	Entry into force of the Recovery and Resilience Facility Act				Q4	2021
C16-15	16 - Fight against corruption and money laundering - Investment 4:Strengthening administrative capacity at different levels of government – establishment of a	Milestone	RRP Repository System: information for monitoring implementation of RRP	Audit report confirming repository system functionalities				Q4	2021

	National Implementation and Coordination Authority								
C16-16	16 - Fight against corruption and money laundering - Investment 4:Strengthening administrative capacity at different levels of government – establishment of shared service centres	Target	Establishment of shared service centres.		Number	0	20	Q4	2024
C16-16,1	16 - Fight against corruption and money laundering - Investment 4:Strengthening administrative capacity at different levels of government – establishment of shared service centres	Monitoring	Establishment of shared service centres (monitoring of the ultimate goal)		Number	0	22	Q2	2025
C17-1	17 – Digital Slovakia - Reform 1: Creating eGovernment solutions for priority life situations	Milestone	Investment plan for priority life situations	Publication of the priority list approved by the MIRRI				Q4	2022
C17-2	17 – Digital Slovakia - Reform 1: Creating eGovernment solutions for priority life situations	Milestone	Roadmap of the priority life situations	Publication of the roadmap				Q4	2023

C17-2,1	17 – Digital Slovakia - Reform 1: Creating eGovernment solutions for priority life situations	Monitoring	Roadmap of 2 selected priority life situations						Q1	2023
C17-3	17 – Digital Slovakia - Reform 2: Central management of IT resources	Milestone	Central platform for the use of IT resources (digital market place)	Launch of the platform					Q4	2023
C17-3,1	17 – Digital Slovakia - Reform 2: Central management of IT resources	Monitoring	Roadmap for IT Resource Platform products						Q1	2022
C17-3,2	17 – Digital Slovakia - Reform 2: Central management of IT resources	Monitoring	Launch of the monitoring tools for the platform						Q4	2022
C17-4	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	Target	Number of eGovernment solutions built and deployed		Number	0	2		Q1	2025
C17-4,1	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	Monitoring	Creation of two prototypes of life situations with full GUI, databases without integration into common modules – not ready for end-customers						Q1	2023
C17-5	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	Target	Number of eGovernment solutions built and deployed		Number	2	16		Q2	2026

C17-5,1	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	Monitoring	Mock-up and prototype		Number		14	Q1	2024
C17-6	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	Milestone	Platform for the development and provision of priority life situations	Full implementation of the platform				Q4	2024
C17-6,1	17 – Digital Slovakia - Investment 1: Better services for citizens and businesses	Monitoring	Platform – minimum viable product					Q3	2023
C17-7	17 – Digital Slovakia - Investment 2: Digital transformation of public service delivery	Target	Digital transformation of public administration sections		Number	0	8-4	Q4	2024
C17-7,1	17 – Digital Slovakia - Investment 2: Digital transformation of public service delivery	Monitoring	Central public procurement of cloud services and body-leasing services					Q2	2023
C17-8	17 – Digital Slovakia - Investment 2: Digital transformation of public service delivery	Target	Digital transformation of public administration sections		Number	8-4	42-34	Q2	2026
C17-8,1	17 – Digital Slovakia - Investment 2: Digital transformation of public service delivery	Monitoring	Rehost, replatform, refactor, repurchase plan for remaining 34 public administration sections					Q3	2024

C17-9	17 – Digital Slovakia - Reform 3: Managing the digital transformation of the economy and society	Milestone	Action Plan for the Digital Transformation of Slovakia for years 2023-2026	Development and adoption by the MIRRI				Q4	2022
C17-10	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	Target	Number of Digital Innovation Hubs/ European Digital Innovation Hubs		Number	0	5	Q3	2022
C17-10,1	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	Monitoring	Launch of a call for funding of the network of European Digital Innovation Hubs (ECDI) and establishment of Digital Innovation Hubs					Q3	2022
C17-11	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	Milestone	Development and construction of the supercomputer for the national supercomputing centre	Commissioning of the supercomputer and submission of a handover note				Q4	2024-2025
C17-11,1	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	Monitoring	Operationalisation of the supercomputer pilot solution					Q4	2022
C17-12	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	Target	Participation in multi-country digital projects from the pre-defined set		Number	0	2	Q4	2024
C17-12,1	17 – Digital Slovakia - Investment 3: Engaging in multi-country European projects related to the digital economy	Monitoring	Ensuring the full technical functioning of EBSI					Q2	2023

C17-13	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	Milestone	Design of support scheme for development and application of top digital technologies	Launch of a support scheme				Q2	2022
C17-14	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	Target	Number of projects for development and application of top digital technologies		Number	0	19	Q4	2024
C17-14,1	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	Monitoring	Launch of a call to support projects aimed at developing and applying top-class digital technologies					Q4	2022
C17-14,2	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	Monitoring	Number of projects for development and application of top digital technologies		Number	0	10	Q4	2023
C17-15	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	Target	Number of projects for development and application of top digital technologies		Number	19	41	Q2	2026
C17-15,1	17 – Digital Slovakia - Investment 4: Support for projects aiming at the development and application of top digital technologies	Monitoring	Number of projects for development and application of top digital technologies		Number	19	35	Q4	2025
C17-16	17 – Digital Slovakia - Investment 5: Fast grants – hackathons	Target	Number of organised fast grant events - hackathons		Number	0	17	Q2	2026

C17-16,1	17 – Digital Slovakia - Investment 5: Fast grants – hackathons	Monitoring	Number of organised fast grant events - hackathons		Number	0	8	Q4	2023
C17-17	17 – Digital Slovakia - Reform 5: Improving cybersecurity training and skills (ITVS – Information technologies for public administration)	Target	Number of IT staff in public administration trained in cybersecurity		Number	29	600	Q2	2026
C17-17,1	17 – Digital Slovakia - Reform 5: Improving cybersecurity training and skills (ITVS – Information technologies for public administration)	Monitoring	Public procurement completion, notification of award of contract, implementation of contractual relations for training activities.					Q2	2023
C17-17,2	17 – Digital Slovakia - Reform 5: Improving cybersecurity training and skills (ITVS – Information technologies for public administration)	Monitoring	Number of IT staff in public administration trained in cybersecurity		Number	29	400	Q2	2025
C17-18	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration)	Target	Number of secured IT systems in the public administration environment		Number	70	1000	Q4	2024
C17-18,1	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration)	Monitoring	Public procurement completion, notification of award of contract, implementation of contractual relations for training activities.					Q1	2023



C17-18,2	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration)	Monitoring	Number of secured IT systems in the public administration environment		Number	70	200	Q1	2024
C17-19	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration)	Milestone	Security audits of applications in public administration environment	Deployment of new or update of existing applications into service				Q2	2025
C17-19,1	17 – Digital Slovakia - Investment 6: Strengthening preventive measures, increasing the speed of incident detection and resolution (ITVS – Information technologies for public administration)	Monitoring	Implementation of public procurement in accordance with cybersecurity legislation.					Q3	2023
C17-20	17 – Digital Slovakia - Reform 6: A strategic approach to education in digital skills in cooperation with representatives of key stakeholders	Milestone	National Digital Skills Strategy	Approval of the Digital Skills Strategy by the Slovak Government and publication				Q4	2022
C17-21	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	Target	Number of seniors and disadvantaged persons trained in basic digital skills		Number	0	1000	Q2	2022
C17-21,1	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	Monitoring	Design of the training activities and the hardware and software solutions, on the basis of a mapping of needs within the target population					Q1	2022

C17-21,2	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	Monitoring	Public procurement completed for training partners, hardware and if relevant - software providers and technological partners					Q2	2022
C17-22	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	Target	Number of seniors and disadvantaged persons trained in basic digital skills		Number	1000	105 440	Q2	2026
C17-22,1	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	Monitoring	Number of seniors and disadvantaged persons trained in basic digital skills		Number	1000	30 000	Q3	2023
C17-22,2	17 – Digital Slovakia - Investment 7: Improving the digital skills of seniors and the distribution of Senior Tablets	Monitoring	Number of seniors and disadvantaged persons trained in basic digital skills		Number	30 000	90 000	Q3	2025
C17-23	17 – Digital Slovakia - Reform 4: Standardisation of technical and procedural cybersecurity solutions (ITVS – Information technologies for public administration)	Milestone	National Concept for Informatisation of Public Administration (NKIVS) 2021-2030	Adoption and approval of the National Concept for Informatisation of Public Administration by the MIRRI and publication				Q4	2021
C18-1	18 – Sound, sustainable and competitive public finances – Reform 1: Improving the sustainability of the pension system	Milestone	Pension system reform	Entry into force of the package of amendments (No 461/2003 Coll. on social insurance and No 43/2004 Coll. on old-age pension savings)				Q1	2023
C18-2	18– Sound, sustainable and competitive public finances – Reform 2: Introducing expenditure ceilings	Milestone	Anchoring expenditure ceilings in Law 523/2004 on the budgetary rules	Entry into force of the amendment to the act 523/2004 on the budgetary rules				Q4	2021

C18-3	18 – Healthy, sustainable and competitive public finances – Reform 3: Reform of public investment management	Milestone	Application of the methodology for the procedures for preparing and prioritising investments	Evaluation of the public investment projects carried out in line with adopted methodology				Q2	2026
C18-3,1	18 – Healthy, sustainable and competitive public finances – Reform 3: Reform of public investment management	Monitoring	Publication of the adopted methodology for preparing and prioritizing investments on the finance ministry's website ("The methodology for preparation and evaluation of investment projects")					Q1	2022